


Thanet Offshore Wind Limited

Weekly Notice of Operations to Stakeholders

Date of Notice 01/03/2010

Notice No.50



Distribution

See e-mail address header


WORK PLANNED FOR PERIOD: FROM 01/03/10 TO 07/03/10

| |
|--|
| Description: (subject to weather conditions) |
| 01/03/10 - Sea Jack into Ramsgate for TP back load. Resolution install WTG at A03, Polar Prince cable lay B09-C07, Normand Mermaid cable lay C05-F02. |
| 02/03/10 – Sea Jack in Ramsgate. Resolution install WTG at A04, Polar Prince cable lay B09-C07, Normand Mermaid cable lay C05-F02. |
| 03/03/10 – Sea Jack to F09, resolution install WTG at A05, Polar Prince cable lay B06-C06, Normand Mermaid cable lay F01-B08. |
| 04/03/10 – Waiting on weather - Sea Jack to F09, Resolution install WTG at A05, Polar Prince cable lay B06-C06, Normand Mermaid cable lay F01-B08. |
| 05/03/10 – Waiting on weather - Sea Jack to F09, Resolution install WTG at A05, Polar Prince cable lay B06-C06, Normand Mermaid cable lay F01-B08. |
| 06/03/10 - Sea Jack install TP at F09, Resolution install WTG at A06, Polar Prince cable lay B06-C06, Normand Mermaid cable lay B08-B07. |
| 07/03/10 – Sea Jack install TP at G08, Resolution install WTG at A06, Polar Prince cable lay B05-C05, Normand Mermaid cable lay C04-D05. |
| <ul style="list-style-type: none"> • Tugs Stevens Arctic and Bever tow tugs and field support for Sea Jack. • Tug Osprey Boxer towing transition piece supply barges to / from Ramsgate & Vlissingen. • Tug Meander assisting Sea Jack and Osprey Fighter as required. • Multratug 18 to assist the non-propelled barge UR101 as required. • DP Ship Polar Prince cable laying – Inter array cables between turbine foundations. • DP Ship Normand Mermaid cable laying – Inter array cables between turbine foundations • Barge UR101 cable laying - export cables from Pegwell Bay. • Crew boat Waterfall performing crew changes and diving ops. • Crew boat Offshore Performer (OP3) assisting with crew changes, & TP maintenance • Crew boats Sea Weasel, Sea Beaver & Sea Badger for crew changes to Polar Prince & Normand Mermaid (Subocean). • Crew boats Strider, Lesley Jay, Supporter, Voyageur & Distributor servicing Multicats Forth Joustier and Forth Fighter • Crew boats Endeavour, Enterprise & George D for WTG access (Vestas) • M/S Line performing post laid cable surveys. • Multicat Forth Joustier & Forth Fighter assisting with TP maintenance and diving operations, diving surveys & 2nd end cable pull-ins • Guard boat Gitte in field for monitoring vessel movements and collision avoidance. • Fishing vessel Arie Dirk used for environmental surveys. • Tug DMS Global supporting Oil Express with cable cross pre-lay cable mattress installation |

WORK COMPLETED FROM: 22/02/10 TO 28/02/10

| Date | Description |
|----------|--|
| 22/02/10 | <ul style="list-style-type: none"> • Installed WTG E12 & cables D03-D02, A05-B06. |
| 23/02/10 | <ul style="list-style-type: none"> • Waiting on weather. |
| 24/02/10 | <ul style="list-style-type: none"> • Installed TP E10. |
| 25/02/10 | <ul style="list-style-type: none"> • Installed WTG A02 & cables B05-B04, B07-B06. |
| 26/02/10 | <ul style="list-style-type: none"> • Waiting on weather |
| 27/02/10 | <ul style="list-style-type: none"> • Waiting on weather |
| 28/02/10 | <ul style="list-style-type: none"> • Installed WTG F08. |

Field Status Report 1st March 2010



ON PROJECT VESSEL LIST :

| Name | Type |
|-------------------------------|-----------------------|
| Offshore Performer(OP3) | Crew vessel |
| Waterfall | Crew/diving vessel |
| Sea Weasel | Crew vessel |
| Sea Beaver | Crew vessel |
| Sea Badger | Crew vessel |
| Endeavour | Crew vessel |
| Enterprise | Crew vessel |
| Meriel D | Crew vessel |
| Strider & Lesley Jay | Crew vessel |
| Distributor | Crew vessel |
| Supporter | Crew vessel |
| Voyageur | Crew vessel |
| Gitte | Guard vessel |
| Bever | Tug |
| Stevns Arctic | Tug |
| Meander | Tug |
| Osprey Boxer | Tug |
| Shaolbuster | Tug |
| Sea Jack | Jack Up |
| MPI Resolution | Jack Up (DP) |
| Polar Prince | Cable lay (DP) |
| Normand Mermaid | Cable lay (DP) |
| UR101 | Cable lay barge |
| M/S Line | Survey |
| Arie Dirk | Environmental (Birds) |
| Forth Jouster & Forth Fighter | Multicat |
| Voe Viking | Multicat |
| Oil Express | Diving Support Vessel |
| Strider | Crew vessel |
| George D | Crew vessel |
| Ocean Cat | Crew vessel |
| Lesley Jay | Crew vessel |

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinecoordinator@thanetoffshorewind.com