

# Thanet Offshore Wind Limited


## Weekly Notice of Operations to Stakeholders

---

Date of Notice 02/05/2010

Notice No.59

---



### Distribution

See e-mail address header


**WORK PLANNED FOR PERIOD: FROM 26/04/10 TO 02/05/10**

<b>Description:</b> (subject to weather conditions)
<b>Monday 26<sup>th</sup></b> – Normand Mermaid and Resolution waiting on weather
<b>Tuesday 27<sup>th</sup></b> – Normand Mermaid and Resolution waiting on weather
<b>Wednesday 28<sup>th</sup></b> -. Normand Mermaid installs cable from C06 to Substation. Resolution installs WTG D09
<b>Thursday 29<sup>th</sup></b> -. Normand Mermaid installs cable from Substation to C05. Resolution installs WTG E08
<b>Friday 30<sup>th</sup></b> -. Normand Mermaid installs cable from C05 to C04. Resolution installs WTG D08
<b>Saturday 1<sup>st</sup></b> – Normand Mermaid installs cable from C05 to C04. Resolution installs WTG D07
<b>Sunday 2<sup>nd</sup></b> – Normand Mermaid installs cable from B03 to B02. Resolution installs WTG D06
<ul style="list-style-type: none"> <li>• Multratug 18 to assist the non-propelled barge UR101 as required.</li> <li>• DP Ship Normand Mermaid cable laying – Inter array cables between turbine foundations</li> <li>• Barge UR101 cable laying - export cables from Sub-Station, assisted by the tug Amstelstroom.</li> <li>• Crew boat Waterfall assisting diver changes and crew changes and SAP technicians</li> <li>• Crew boat Offshore Performer (OP3) assisting with crew changes, &amp; TP maintenance and cable terminators</li> <li>• Crew boats Sea Beaver for crew changes to Normand Mermaid &amp; Sea Badger for cable terminations. - (Subocean).</li> <li>• Crew boats Lesley Jay, Deliverer &amp; Distributor servicing Multicats Forth Joustier and Forth Fighter</li> <li>• Crew boats Endeavour, Enterprise, Windcat 12, Meriel D &amp; George D, Wind Crew 1 for WTG access (Vestas)</li> <li>• M/S Line performing post laid cable surveys.</li> <li>• Multicat Forth Joustier &amp; Forth Fighter diving operations, diving surveys &amp; 2<sup>nd</sup> end cable pull-ins</li> <li>• Guard boat Gitte in field for monitoring vessel movements and collision avoidance.</li> <li>• Strider assisting with termination works</li> <li>• Morag M, Grey Mammoth, Emswind and Topline working on remedial cable ops.</li> <li>• Barge Stemat Oslo for cable lay / splicing, assisted by tug Neptune Mariner and Baloe.</li> </ul>

**WORK COMPLETED FROM: 26/04/10 TO 02/05/10**

Date	Description
26/04/10	<ul style="list-style-type: none"> <li>• Normand Mermaid installed cable from Substation to C07. Resolution install WTG C06.</li> </ul>
27/04/10	<ul style="list-style-type: none"> <li>• Resolution install WTG E04.</li> </ul>
28/04/10	<ul style="list-style-type: none"> <li>• Resolution install WTG E03.</li> </ul>
29/04/10	<ul style="list-style-type: none"> <li>• Nil to report.</li> </ul>
30/04/10	<ul style="list-style-type: none"> <li>• Nil to report.</li> </ul>
01/05/10	<ul style="list-style-type: none"> <li>• Resolution installed WTG D10.</li> </ul>
02/05/10	<ul style="list-style-type: none"> <li>• Waiting on weather.</li> </ul>

### Field Status Report 2<sup>nd</sup> May 2010



## ON PROJECT VESSEL LIST :

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew vessel
Sea Beaver	Crew vessel
Sea Badger	Crew vessel
Endeavour	Crew vessel
Enterprise	Crew vessel
Meriel D	Crew vessel
Lesley Jay	Crew vessel
Distributor	Crew vessel
Deliverer	Crew vessel
Windcat 12	Crew vessel
Topline	Crew Vessel
Wind Crew 1	Crew vessel
Strider	Crew Vessel
Emswind	Crew vessel
Moidart	Crew vessel
MPI Resolution	Jack Up (DP) Installation v/l
Normand Mermaid	Cable lay (DP) v/l
Stemat Oslo	Cable lay barge
UR101	Cable lay barge
Neptune Mariner	Tug
Multatug 18	Tug
Baloe	Tug
Amstelstroom	Tug
Ocean Cat	Dive support v/l
Grey Mammoth	Multicat Dive support
Forth Joust & Forth Fighter	Multicat Dive support
Maggie M	Multicat
Morag M	Multicat
George D	Generator, survey v/l
M/S Line	Survey
Gitte	Guard vessel
Ann Scot	Guard vessel

## **NOTES**

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

### **The Duty Marine Coordinator:**

**Office:** +44 (0) 1843 572130

**Mobile:** +44 (0) 7825880528

**Fax:** +44 (0) 1843 572131

**Email:** [marinecoordinator@thanetoffshorewind.com](mailto:marinecoordinator@thanetoffshorewind.com)