


Thanet Offshore Wind Limited
Weekly Notice of Operations to Stakeholders

Date of Notice 06/06/2010

Notice No.64



Distribution

See e-mail address header


WORK PLANNED FOR PERIOD: FROM 07/06/10 TO 13/06/10

Description: (subject to weather conditions)
07/06/10 – Resolution to Dunkerque, Normand Mermaid at reinstalling cable B05 and Sia 2 nd end pull E07
08/06/10 - Resolution in Dunkerque, Normand Mermaid at reinstalling cable B05 and Sia 2 nd end pull G03
09/06/10 – Resolution install WTG at G11, Normand Mermaid jointing on export cable and Sia 2 nd end pull at F01.
10/06/10 - Resolution install WTG at G11, Normand Mermaid jointing on export cable and Sia 2 nd end pull at G03.
11/06/10 - Resolution install WTG at C10, Normand Mermaid jointing on export cable and Sia 2 nd end pull at G02.
12/06/10 - Resolution install WTG at C10, Normand Mermaid jointing on export cable and Sia 2 nd end pull F06
13/06/10 - Resolution install WTG at C10, Normand Mermaid jointing on export cable and Sia 2 nd end pull at F03.
<ul style="list-style-type: none"> • Multratug 18 to assist the non-propelled barge UR101 as required. • DP Ship Normand Mermaid cable laying – Inter array cables between turbine foundations and substation • Barge UR101 cable laying - export cables from shore to crossing, assisted by the tug Multra tug 18 and multicats Maggie M & Northern Kestrel. • DP ship Sia – second end cable pulling. • Crew boat Waterfall for TOW terminators. Wildcat 1 crew changes for multicats. • Crew boat Offshore Performer (OP3) for use of cleaning access ladders and guano. • Crew boats Sea Beaver for crew changes to Normand Mermaid & Sea Badger, dive support • Crew boats Lesley Jay, Wildcat 1, Deliverer & MPI Rucio servicing Multicats Forth Joustier and Forth Fighter, Morag M, grey Mammoth • Crew boats Endeavour, Enterprise, Windcat 12 and Wind Crew 1 for WTG access (Vestas) • M/S Line performing post laid cable surveys. • Multicat Forth Joustier & Forth Fighter diving operations, diving surveys & 2nd end cable pull-ins • Guard boats Ann Scott and Reliance in field for monitoring vessel movements and collision avoidance. • Strider assisting with termination works • Morag M, Grey Mammoth, Norfolk Swift and Topline are working on remedial cable ops.

WORK COMPLETED FROM 31/05/10 TO 06/06/10

Date	Description
31/05/10	<ul style="list-style-type: none"> Resolution at E02, Normand Mermaid at E11, Sia at E01 – all WOW.
01/06/10	<ul style="list-style-type: none"> Resolution at E02, Normand Mermaid at E11, Sia at E01 – all WOW.
02/06/10	<ul style="list-style-type: none"> Resolution install WTG at E02, N.Mermaid lay cable E11 – E10, Sia 2nd end pull at E01.
03/06/10	<ul style="list-style-type: none"> Resolution install WTG at G02, N.Mermaid lay cable F07-F06, Sia 2nd end pull at E01.
04/06/10	<ul style="list-style-type: none"> Resolution install WTG at G03, N.Mermaid lay cable F07-E07, Sia 2nd end pull at D07.
05/06/10	<ul style="list-style-type: none"> Resolution install WTG at F04 and E05. N.Mermaid survey of 2nd end D08.
06/06/10	<ul style="list-style-type: none"> Resolution installing WTG at G06, N.Mermaid install cables at G07, Sia 2nd end pull at E07.

Field Status Report 6th June 2010



ON PROJECT VESSEL LIST:

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew vessel
Wildcat 1	Crew Vessel
Sea Beaver	Crew vessel
Sea Badger	Crew vessel
Endeavour	Crew vessel
Enterprise	Crew vessel
Lesley Jay	Crew vessel
MPI Rucio	Crew vessel
Deliverer	Crew vessel
Windcat 12	Crew vessel
Topline	Crew Vessel
Wind Crew 1	Crew vessel
Strider	Crew Vessel
Moidart	Crew vessel
Norfolk Swift	Crew vessel
MPI Resolution	Jack Up (DP) Installation v/l
Sia	DP cable installation ship
Normand Mermaid	Cable lay (DP) v/l
UR101	Cable lay barge
Multatug 18	Tug
Ocean Cat	Dive support v/l
Grey Mammoth	Multicat Dive support
Forth Jouster & Forth Fighter	Multicat Dive support
Maggie M	Multicat
Morag M	Multicat
M/S Line	Survey
Ann Scott	Guard vessel

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinecoordinator@thanetoffshorewind.com