


Thanet Offshore Wind Limited

Weekly Notice of Operations to Stakeholders

Date of Notice 25/01/2010

Notice No.45



Distribution

See e-mail address header


WORK PLANNED FOR PERIOD: FROM 25/01/10 TO 24/01/10

Description: (subject to weather conditions)
25/01/10 – Polar Prince installing cable E16 – E15. Resolution installing WTG C14 then departs for Dunkirk. Normand Mermaid installing cable between E13 – E12.
26/01/10 – Polar Prince installing cable D13 – D12. Normand Mermaid installing cable between E13 – E12
27/01/10 – Polar Prince installing cable D13 ~ D12. Normand Mermaid installing cable between E14 – E13
28/01/10 - Polar Prince installing cable F13 – F12, Normand Mermaid installing cable between E14 – E13
29/01/10 – Polar Prince installing cable F13 – F12. Normand Mermaid installing cable between E15 – E14
30/01/10 – Polar Prince install cable D11 - D10. Normand Mermaid installing cable between E15 – E14
31/01/10 - Polar Prince install cable at D11 – D10. Normand Mermaid installing cable between E12 – F11
<ul style="list-style-type: none"> • Tugs Stevns Arctic and Bever tow tugs and field support for Sea Jack. • Tug Osprey Fighter towing monopile supply barges to / from Ramsgate & Vlissingen. • Tug Meander assisting Sea Jack and Osprey Fighter as required. • Tug Multratug 18 & Maggie M to assist the non-propelled barge UR101 as required. • DP Ship Polar Prince cable laying – Inter array cables between turbine foundations. • DP Ship Normand Mermaid cable laying – Inter array cables between turbine foundations • Barge UR101 cable laying - export cables from Pegwell Bay. • Crew boat Waterfall performing Marine Mammal Observations and various crew changes, transfers & TP maintenance. • Crew boat Offshore Performer (OP3) assisting with crew changes, transfers & TP maintenance. • Crew boat Sea Weasel for crew changes to Polar Princes & barges (Subocean). • Crew boats Endeavour & Enterprise for WTG access (Vestas) • Crew boat Channel Chieftain for survey work • M/S Line performing post laid cable surveys. • Diving boat Xplorer surveying seabed anomalies near sub-station location • Multicat Forth Joustier assisting with TP maintenance and diving operations • Guard boat Brockelsby in field for monitoring vessel movements and collision avoidance.

WORK COMPLETED FROM: 18/01/10 TO 24/01/10

Date	Description
18/01/10	<ul style="list-style-type: none"> Sea Jack installs monopole at F07. Polar Prince installed array cable from D14 – D13. Resolution installs WGT at B14
19/01/10	<ul style="list-style-type: none"> Sea Jack installs monopole at F08. Resolution installs WGT at C12. Polar Prince installed array cable from C15 – D17
20/01/10	<ul style="list-style-type: none"> Resolution installs WGT at C13. Polar Prince installed array cable from B10 – B09.
21/01/10	<ul style="list-style-type: none"> Sea Jack installs monopole at G08. Resolution installs WGT at B10
22/01/10	<ul style="list-style-type: none"> No work completed
23/01/10	<ul style="list-style-type: none"> Resolution installs WGT at B12. Sea Jack installs monopole at E10
24/01/10	<ul style="list-style-type: none"> Resolution installs WGT at B13

Field Status Report 24th January 2010



ON PROJECT VESSEL LIST :

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew vessel
Sea Weasel	Crew vessel
Endeavour	Crew vessel
Enterprise	Crew vessel
Channel Chieftain	Survey vessel
Brockelsby	Guard vessel
Bever	Tug
Stevns Arctic	Tug
Meander	Tug
Osprey Fighter	Tug
Multratug 18	Tug
Sea Jack	Jack Up
MPI Resolution	Jack Up (DP)
Polar Prince	Cable lay (DP)
Normand Mermaid	Cable lay (DP)
UR101	Cable lay barge
Maggie M	Multicat
M/S Line	Survey
Arie Dirk	Environmental (Birds)
Forth Joustier	Multicat
Voe Viking	Multicat
Xplorer	Diving Vessel

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinecoordinator@thanetoffshorewind.com