


Thanet Offshore Wind Limited

Weekly Notice of Operations to Stakeholders

Date of Notice 13/04/09

Notice No.4



Distribution

See e-mail address header

WORK PLANNED FOR PERIOD: FROM 13/04/09 TO 19/04/09


Description
• 13/04/09 Sea Jack to depart Ramsgate to field and begin installation of E17 & B10
• 14/04/09 Sea Jack to complete B10 installation
• 15/04/09 Sea Jack returns to Ramsgate
• 16/04/09 Sea Jack to load-out B11 and B12 and depart to field
• 17/04/09 Sea jack to begin installation of B11 and B12
• 18/04/09 Sea Jack to complete installation of B12
• 19/04/09 Sea Jack returns Ramsgate for load-out C11 and C12
• Sea Jack assisted in above by tugs Stevns Arctic and Bever.
• Osprey Fighter will shuttle monopile supply barges E3501&Osprey Carrier to Ramsgate
• Tug Shoalbuster will assist berthing operations within the Port of Ramsgate
• Crew boat Meriel D performing Marine Mammal Observation duties.
• Crew boat Offshore Performer (OP3) on standby.
• Guard boat Brocklesby in field for monitoring vessel movements and collision avoidance

WORK COMPLETED FROM: 05/04/2009 TO 13/04/2009













Date	Description
06/04/09	• Installed monopile A11 with Navigation Marker
06//04/09	• Installed monopile A12 with Navigation Marker
11/04/09	• Installed monopile A06 with Navigation Marker
11/04/09	• Installed monopile B08 with Navigation Marker










Installed monopile A07 with Navigation Marker



Legend - WTG

Partial completion	Completed	
		Pile Installed
		TP Installed
		Cables hung-off
		WTG Installed
		Cables terminated
		Energised

Legend - Cables

- Intended cable laying direction & size:
-  400 mm²
 -  300 mm²
 -  95 mm²
- Cable laying installation started:
-  400mm²
 -  300 mm²
 -  95 mm²
- Cable laying completed:
- 

ON PROJECT VESSEL LIST :

Name	Type	Master	Mobilphone	e-mail
Offshore Performer(OP3)	Crew vessel	Louis Du-mont	+447590446441	performer@offshorewindpower.co.uk
Meriel D	Crew vessel	Pat Jary	+447827277579	partycheif.merield@guardline.co.uk
Bever	Tug	Matheus Viegars	+316542164216483	bever@skyfile.com
Sea Jack	Jack Up	Olaf Quik	+4552139520	master_sj@a2sea.dk
Stevns Arctic	Tug	Erland Christensen	+4521291465	arctic@nordane.dk
Brocklesby	Guard vessel	Michael Smith	+447729172471	
SMS Shoalbuster	Tug	Albert Tichelaar	+31650979807	

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Supervisor and:

- Captain Dominic Evans – Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572 130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinesupervisor@thanetoffshorewind.com