


Thanet Offshore Wind Limited

Weekly Notice of Operations to Stakeholders

Date of Notice 21/09/09

Notice No.27



Distribution

See e-mail address header


WORK PLANNED FOR PERIOD: FROM 21/09/09 TO 27/09/09

Description: (subject to weather conditions)
<ul style="list-style-type: none"> 21/09/09 – Sea Jack departs Ramsgate to F06. Resolution installing TP A01. Voe Jarl commences prelay grapnel run operations in field
<ul style="list-style-type: none"> 22/09/09 – Sea Jack relocates to F13. Resolution installing A01. Polar Prince in field to commence cable laying in the South West (strings 5 & 6).
<ul style="list-style-type: none"> 23/09/09 – Sea Jack completes F13. Resolution completes A01.
<ul style="list-style-type: none"> 24/09/09 – Sea Jack in Ramsgate to load out. Resolution installing TP B05.
<ul style="list-style-type: none"> 25/09/09 – Sea Jack installing MP G09. Resolution complete TP B05 and relocate to C02.
<ul style="list-style-type: none"> 26/09/09 – Sea Jack installing MP G10. Resolution installing TP C02.
<ul style="list-style-type: none"> 27/09/09 – Sea Jack in Ramsgate to load out. Resolution installing TP C03.
<ul style="list-style-type: none"> Tugs Stevns Arctic and Bever tow tugs and field support for Sea Jack.
<ul style="list-style-type: none"> Tug Osprey Fighter towing monopile supply barges to / from Ramsgate & Vlissingen.
<ul style="list-style-type: none"> Tug Meander assisting Sea Jack and Osprey Fighter as required.
<ul style="list-style-type: none"> Multicat Voe Jarl performing Prelay grapnel run operations in field.
<ul style="list-style-type: none"> DP Ship Polar Prince cable laying – Inter array cables between turbine foundations.
<ul style="list-style-type: none"> Crew boat Waterfall performing Marine Mammal Observations and various crew changes and transfers.
<ul style="list-style-type: none"> Crew boat Offshore Performer (OP3) assisting with crew changes / transfers & TP maintenance.
<ul style="list-style-type: none"> Crew boat Sea Weasel for crew changes to Polar Princes & barges (Subocean).
<ul style="list-style-type: none"> Guard boat Brocklesby in field for monitoring vessel movements and collision avoidance.

WORK COMPLETED FROM: 14/09/09 TO 20/09/09

Date	Description
15/09/09	<ul style="list-style-type: none"> Resolution installed TP G06.
19/09/09	<ul style="list-style-type: none"> Sea Jack installed MP D05.
20/09/09	<ul style="list-style-type: none"> Sea Jack installed MP D01.
	<ul style="list-style-type: none">

Field Status Report 21st September 2009



ON PROJECT VESSEL LIST :

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew vessel
Sea Weasel	Crew vessel
Bever	Tug
Sea Jack	Jack Up
Stevns Arctic	Tug
MPI Resolution	Jack Up (DP)
Brocklesby	Guard vessel
Meander	Tug
Osprey Fighter	Tug
Polar Prince	Survey (DP)
Voe Jarl	Multicat

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinecoordinator@thanetoffshorewind.com
marinecoordinator@thanetoffshorewind.com