

# Thanet Offshore Wind Limited


## Weekly Notice of Operations to Stakeholders

---

Date of Notice 12/10/09

Notice No.30

---



### Distribution

See e-mail address header


## WORK PLANNED FOR PERIOD: FROM 12/10/09 TO 18/10/09

Description: (subject to weather conditions)
• 12/10/09 – Resolution remedial works at A01. Polar Prince installing cable C10 to C11.
• 13/10/09 – Resolution remedial works at A07. Polar Prince installing cable C10 to C11.
• 14/10/09 - Resolution depart for Vlissingen. Polar Prince installing cable C10 to C11.
• 15/10/09 – Polar Prince install cable C10 to 11.
• 16/10/09 – Sea Jack on location from Rotterdam, Install MP B02. Resolution on site and installing TP at location A03. Polar Prince install cable C10 to B11.
• 17/10/09 – Sea Jack installed MP B02 and move to B03. Resolution installing TP at B02. Polar Prince install cable C10 to B11.
• 18/10/09 – Sea Jack in Ramsgate for load out. Resolution at B02. Polar Prince install cable C10 to B11.
• Tugs Stevns Arctic and Bever tow tugs and field support for Sea Jack.
• Tug Osprey Fighter towing monopile supply barges to / from Ramsgate & Vlissingen.
• Tug Meander assisting Sea Jack and Osprey Fighter as required.
• Multicat Voe Jarl performing Prelay grapnel run operations in field.
• DP Ship Polar Prince cable laying – Inter array cables between turbine foundations.
• Crew boat Waterfall performing Marine Mammal Observations and various crew changes and transfers.
• Crew boat Offshore Performer (OP3) assisting with crew changes / transfers & TP maintenance.
• Crew boat Sea Weasel for crew changes to Polar Princes & barges (Subocean).
• Guard boat Brocklesby in field for monitoring vessel movements and collision avoidance.

## WORK COMPLETED FROM: 05/10/09 TO 11/10/09

Date	Description
5/10/09	• Resolution installed TP G10.
6/10/09	• Resolution installed TP G09.
7/10/09	• Resolution installed TP G05.
8/10/09	• Resolution installed TP D05.
10/10/09	• Polar Prince installed cable from A10 to A09.
11/10/09	• Polar Prince installed cable from A09 to B09.

Field Status Report 12th October 2009



## ON PROJECT VESSEL LIST :

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew vessel
Sea Weasel	Crew vessel
Bever	Tug
Sea Jack	Jack Up
Stevns Arctic	Tug
MPI Resolution	Jack Up (DP)
Brocklesby	Guard vessel
Meander	Tug
Osprey Fighter	Tug
Polar Prince	Survey (DP)
Voe Jarl	Multicat
Sander	Survey
Arie Dirk	Environmental (Birds)

### NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

#### **The Duty Marine Coordinator:**

**Office:** +44 (0) 1843 572130

**Mobile:** +44 (0) 7825880528

**Fax:** +44 (0) 1843 572131

**Email:** [marinecoordinator@thanetoffshorewind.com](mailto:marinecoordinator@thanetoffshorewind.com)