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Ormonde Offshore Wind Farm

Weekly Notice of Operations 
 

Date of Notice 18/01/2012 

 

 
 
Distribution 
See e-mail address header. 
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WORK PLANNED FOR PERIOD: FROM 16/01/12 TO 20/01/12 

Description 

 Continue service from D1-D4, D6, D8, C1-C7, B2 and B8 

 Commissioning activities D5, D7, B2, B3, B4, B5, B6, A1, A2, A3, A4, A5, A6, A7 

 Energisation of turbine transformer B2 

 Ancillary works on turbine platforms. All locations 

 Cable survey works along array routes 

 
 
 

WORK COMPLETED FROM: 09/01/12 TO 15/01/12 
Description 

 First power from A7 and A6 

 Commissioning activities on D5, D7, C1, C2, B1, B2, B3, B4, B5, B6, B7, B7, A1, A2, 
A3, A4, A5, A6, A7 

 Energisation of transformers A1, A2 

 Energisation of array cables SSP-B1 and B1-A1 

 Ancillary works on turbine platforms. All locations 
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ON PROJECT VESSEL LIST: 

Name Type  Location Status 

Windcat 16 Crew Transfer Barrow Operational  

Windcat 17 Crew Transfer Barrow Operational 

Windcat 23 Crew Transfer Barrow Operational 

Windcat 25 Crew Transfer Barrow Operational 

Windcat 27 Crew Transfer Barrow Operational 

Wildcat 2 Crew Transfer Barrow Operational 

 
NOTES 

This document will be issued every Monday and will describe the planned activities for the 
next 7 days.  Normal liaison for offshore operations is between the Ormonde Marine 
Coordinator and: 

 

 Neil Atkinson – Harbour Master Port of Barrow 

 

This weekly report will be distributed to those recipients listed on the email address header 
on a weekly basis and is intended to inform those recipients of the planned activities over the 
forthcoming week. 

 

For further information or comments, please contact: 

 The Duty Marine Coordinator: 
  
 Mobile: +44 (0) 7772 740498 
 Emergency Mobile: +44 (0) 7796 156170 
 Email:  traffic@ormondeenergy.co.uk 


