


Thanet Offshore Wind Limited

Weekly Notice of Operations to Stakeholders

Date of Notice 15/03/2010

Notice No.52



Distribution


See e-mail address header

WORK PLANNED FOR PERIOD: FROM 15/03/10 TO 21/03/10

Description: (subject to weather conditions)
Monday 15th ; Resolution depart Ramsgate. UR101 cable lay off Ramsgate towards sub-station. Seajack Install TP at E08. Polar Prince Cable lay G10 to G09. Norman Mermaid cable from C04 to C03.
Tuesday 16th ; Resolution turbine C07. UR101 transit to Harwich. Seajack Ramsgate for loadout of TP's. Polar Prince Cable G09 to G08. Norman Mermaid cable C04 to C03 then G02 to G01
Wednesday 17th ; Resolution turbines C07 then C08. UR101 loadout Harwich. Seajack depart Ramsgate install TP D08. Polar Prince cable installation location to confirm. Norman Mermaid cable G02 to G03.
Thursday 18th ; Resolution turbine C08 then C09. UR101 loadout Harwich. Seajack install TP D08 then D09. Polar Prince cable installation location to confirm. Norman Mermaid cable G02 to G03.
Friday 19th ; Resolution turbine C09. UR101 loadout Harwich. Seajack install TP C09. Polar Prince+ Norman Mermaid cable installation location to confirm.
Saturday 20th ; Resolution turbine C09, UR101 transit from Harwich
<ul style="list-style-type: none"> • Tugs Stevns Arctic and Bever tow tugs and field support for Sea Jack. • Tug Osprey Boxer towing transition piece supply barges to / from Ramsgate & Vlissingen. • Tug Meander assisting Sea Jack and Osprey Boxer as required. • Multatug 18 to assist the non-propelled barge UR101 as required. • DP Ship Polar Prince cable laying – Inter array cables between turbine foundations. • DP Ship Normand Mermaid cable laying – Inter array cables between turbine foundations • Barge UR101 cable laying - export cables from Pegwell Bay, assisted by the Multicat Maggie M.. • Crew boat Waterfall performing crew changes and diving ops. • Crew boat Offshore Performer (OP3) assisting with crew changes, & TP maintenance • Crew boats Sea Weasel, Sea Beaver & Sea Badger for crew changes to Polar Prince & Normand Mermaid (Subocean). • Crew boats Strider, Lesley Jay, Supporter, Voyageur & Distributor servicing Multicats Forth Joust and Forth Fighter • Crew boats Endeavour, Enterprise & George D for WTG access (Vestas) • M/S Line performing post laid cable surveys. • Multicat Forth Joust & Forth Fighter assisting with TP maintenance and diving operations, diving surveys & 2nd end cable pull-ins • Guard boat Gitte in field for monitoring vessel movements and collision avoidance. • Fishing vessel Arie Dirk used for environmental surveys.

- | |
|--|
| <ul style="list-style-type: none">• Tug DMS Global supporting Oil Express with cable cross pre-lay cable mattress installation |
| <ul style="list-style-type: none">• Multicat Yogi assisting UR101 |

Field Status Report 14th March 2010



WORK COMPLETED FROM: 08/03/10 TO 14/03/10

Date	Description
08/03/10	<ul style="list-style-type: none"> TP F10. Cables, D06 to D05, F03 to F02.
09/03/10	<ul style="list-style-type: none"> Cable E10 to E09, F02 to F01. Turbine A05.
10/03/10	<ul style="list-style-type: none"> WOW
11/03/10	<ul style="list-style-type: none"> Turbine A06.
12/03/10	<ul style="list-style-type: none"> Cables E11-E10, G05-G04, E4-E3, D4-D3. Turbine B9
13/03/10	<ul style="list-style-type: none"> TP D7. Cable E7-F7, D5-D4, C5-C4.
14/03/10	<ul style="list-style-type: none"> TP E5. Cable D5-D4, C4-C3.

ON PROJECT VESSEL LIST :

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew/diving vessel
Sea Weasel	Crew vessel
Sea Beaver	Crew vessel
Sea Badger	Crew vessel
Endeavour	Crew vessel
Enterprise	Crew vessel
Meriel D	Crew vessel
Strider & Lesley Jay	Crew vessel
Distributor	Crew vessel
Supporter	Crew vessel
Windcat 12	Crew vessel
Gitte	Guard vessel
Bever	Tug
Stevns Arctic	Tug
Meander	Tug
Osprey Boxer	Tug
Multatug 18	Tug
Sea Jack	Jack Up
MPI Resolution	Jack Up (DP)
Polar Prince	Cable lay (DP)
Normand Mermaid	Cable lay (DP)
UR101	Cable lay barge
M/S Line	Survey
Arie Dirk	Environmental (Birds)
Forth Joust & Forth Fighter	Multicat
Maggie M	Multicat
Voe Viking	Multicat
Oil Express	Diving Support Vessel
George D	Crew vessel

Ocean Cat	Crew vessel
Yogi	Multicat

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinecoordinator@thanetoffshorewind.com