


Thanet Offshore Wind Limited

Weekly Notice of Operations to Stakeholders

Date of Notice 21/03/2010

Notice No.53



Distribution


See e-mail address header

WORK PLANNED FOR PERIOD: FROM 21/03/10 TO 28/03/10

Description: (subject to weather conditions)
Monday 22nd; Resolution, turbine B08. Seajack, TP G03, Polar Prince, saf recovery, loop rectification A04, G08, C13. Oil Express, cables A05-A04. Norman Mermaid, cable G08-G07
Tuesday 23rd; Resolution turbine B08, move to B05. Seajack, TP G11.Polar Prince looped cable recovery C13,C12,C15,C14. Norman Mermaid, cable B03-B02. UR101 Sub station export cable.
Wednesday 24th; UR101 substation export cable. Resolution turbine B05. Seajack G11. Polar Prince looped cable recovery C14, D12 D11. Normand Mermaid surveys.
Thursday 25th; UR101 substation export cable. Resolution turbine B03. Seajack G11 and demobilisation. Normand Mermaid surveys.
Friday 26th; UR101 substation export cable. Resolution turbine B03. Normand Mermaid surveys.
Saturday 27th; TBC
<ul style="list-style-type: none"> • Tugs Stevns Arctic and Bever tow tugs and field support for Sea Jack. • Tug Osprey Boxer towing transition piece supply barges to / from Ramsgate & Vlissingen. • Tug Meander assisting Sea Jack and Osprey Boxer as required. • Multratug 18 to assist the non-propelled barge UR101 as required. • DP Ship Polar Prince cable laying – Inter array cables between turbine foundations. • DP Ship Normand Mermaid cable laying – Inter array cables between turbine foundations • Barge UR101 cable laying - export cables from Sub-Station, assisted by the Multicat Maggie M.. • Crew boat Waterfall performing crew changes and diving ops. • Crew boat Offshore Performer (OP3) assisting with crew changes, & TP maintenance • Crew boats Sea Weasel, Sea Beaver & Sea Badger for crew changes to Polar Prince & Normand Mermaid (Subocean). • Crew boats Strider, Lesley Jay, Supporter, Voyageur & Distributor servicing Multicats Forth Joustler and Forth Fighter • Crew boats Endeavour, Enterprise & George D for WTG access (Vestas) • M/S Line performing post laid cable surveys. • Multicat Forth Joustler & Forth Fighter assisting with TP maintenance and diving operations, diving surveys & 2nd end cable pull-ins • Guard boat Gitte in field for monitoring vessel movements and collision avoidance. • Fishing vessel Arie Dirk used for environmental surveys. • Oil Express cable cross pre-lay cable mattress installation

- | |
|--|
| <ul style="list-style-type: none">• Multicat Yogi assisting UR101 and Oil Express |
| <ul style="list-style-type: none">• Morag M and Topline working on remedial cable ops. |

Field Status Report 21st March 2010



WORK COMPLETED FROM: 14/03/10 TO 21/03/10

Date	Description
14/03/10	• TP E05. Cables, D05 to D04,C04-C03, G2-G1, G10-G9
15/03/10	• TP E08, Cable G9-G8,
16/03/10	• WOW
17/03/10	• TP D08, Cable F11-F10
18/03/10	• TP D09 , Cable F10-F09
19/03/10	• TP F05, Cable F8-F7.
20/03/10	• WOW

ON PROJECT VESSEL LIST :

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew/diving vessel
Sea Weasel	Crew vessel
Sea Beaver	Crew vessel
Sea Badger	Crew vessel
Endeavour	Crew vessel
Enterprise	Crew vessel
Meriel D	Crew vessel
Lesley Jay	Crew vessel
Distributor	Crew vessel
Supporter	Crew vessel
Windcat 12	Crew vessel
Topline	Crew Vessel
Gitte	Guard vessel
Bever	Tug
Stevns Arctic	Tug
Meander	Tug
Neptune Mariner	Tug
Osprey Boxer	Tug
Multatug 18	Tug
Sea Jack	Jack Up
MPI Resolution	Jack Up (DP)
Polar Prince	Cable lay (DP)
Stemat Oslo	Cable lay barge
Normand Mermaid	Cable lay (DP)
UR101	Cable lay barge
M/S Line	Survey
Arie Dirk	Environmental (Birds)
Forth Joust & Forth Fighter	Multicat
Maggie M	Multicat

Morag M	Multicat
Voe Viking	Multicat
Oil Express	Diving Support Vessel
George D	Crew vessel
Ocean Cat	Crew vessel / Diving
Yogi	Multicat

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinecoordinator@thanetoffshorewind.com