


Thanet Offshore Wind Limited

Weekly Notice of Operations to Stakeholders

Date of Notice 28/03/2010

Notice No.54




Distribution

See e-mail address header

WORK PLANNED FOR PERIOD: FROM 29/03/10 TO 04/04/10

Description: (subject to weather conditions)
Monday 29th; Resolution install WTG B07, move to C08. Normand Mermaid cable lay C14-C15. UR101 cable lay Export.
Tuesday 30th; Resolution install WTG C08. N. Mermaid cable lay C13-C12. UR101 cable lay Export.
Wednesday 31st; Resolution Waiting on weather. N. Mermaid WOW, UR101 depart to Rosyth to collect export cable.
Thursday 1st; Resolution install WTG C08. N. Mermaid cable lay D10-D09. UR101 cable lay Export. Excalibur departs field.
Friday 2nd; Resolution install WTG C09. N. Mermaid cable lay E06-F05.
Saturday 3rd; Resolution install WTG C09. N. Mermaid cable lay E06-F05.
Sunday 4th; Resolution install WTG C09. N. Mermaid cable lay F05-G04
<ul style="list-style-type: none"> • Multratug 18 to assist the non-propelled barge UR101 as required. • DP Ship Normand Mermaid cable laying – Inter array cables between turbine foundations • Barge UR101 cable laying - export cables from Sub-Station, assisted by the Multicat Maggie M. • Crew boat Waterfall performing crew changes. • Crew boat Offshore Performer (OP3) assisting with crew changes, & TP maintenance • Crew boats Sea Beaver & Sea Badger for crew changes to Polar Prince & Normand Mermaid (Subocean). • Crew boats Lesley Jay, Supporter, Voyageur & Distributor servicing Multicats Forth Joustier and Forth Fighter • Crew boats Endeavour, Enterprise, Windcat 12, Meriel D & George D, Wind Crew 1 for WTG access (Vestas) • M/S Line performing post laid cable surveys. • Multicat Forth Joustier & Forth Fighter assisting with TP maintenance and diving operations, diving surveys & 2nd end cable pull-ins • Guard boat Gitte in field for monitoring vessel movements and collision avoidance. • Fishing vessel Arie Dirk used for environmental surveys. • Morag M and Topleveline working on remedial cable ops. • Barge Stemat Oslo for cable lay / splicing, assisted by tug Neptune Mariner and Voe Viking.

Field Status Report 28th March 2010



WORK COMPLETED FROM: 22/03/10 TO 28/03/10

Date	Description
22/03/10	<ul style="list-style-type: none"> Sea Jack installed last TP at G11. Resolution installed WTG B08.
23/03/10	<ul style="list-style-type: none"> Normand Mermaid installed cable G08-G07.
24/03/10	<ul style="list-style-type: none"> N.Mermaid installed cable E05-F03.
25/03/10	<ul style="list-style-type: none"> Resolution installed WTG B03. N.Mermaid installed cable E09-E08.
26/03/10	<ul style="list-style-type: none"> N.Mermaid installed cable D08-D07.
27/03/10	<ul style="list-style-type: none"> Resolution installed WTG B02. N.Mermaid installed cable D09-D08.
28/03/10	<ul style="list-style-type: none"> Resolution installed WTG B07.

ON PROJECT VESSEL LIST :

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew vessel
Sea Beaver	Crew vessel
Sea Badger	Crew vessel
Endeavour	Crew vessel
Enterprise	Crew vessel
Meriel D	Crew vessel
Lesley Jay	Crew vessel
Distributor	Crew vessel
Supporter	Crew vessel
Windcat 12	Crew vessel
Topline	Crew Vessel
Wind Crew 1	Crew vessel
Gitte	Guard vessel
Ann Scot	Guard vessel
Neptune Mariner	Tug
Multatug 18	Tug
MPI Resolution	Jack Up (DP)
Polar Prince	Cable lay (DP)
Stemat Oslo	Cable lay barge
Normand Mermaid	Cable lay (DP)
UR101	Cable lay barge
M/S Line	Survey
Arie Dirk	Environmental (Birds)
Forth Jouster & Forth Fighter	Multicat
Maggie M	Multicat

Morag M	Multicat
Voe Viking	Multicat
George D	Crew vessel
Ocean Cat	Crew vessel / Diving

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinecoordinator@thanetoffshorewind.com