


Thanet Offshore Wind Limited

Weekly Notice of Operations to Stakeholders

Date of Notice 11/04/2010

Notice No.56



Distribution

See e-mail address header


WORK PLANNED FOR PERIOD: FROM 11/04/10 TO 18/04/10

Description: (subject to weather conditions)
Monday 5th – Resolution turbine B01.
Tuesday 6th – Resolution turbine E11
Wednesday 7th -. Resolution turbine E10
Thursday 8th -. Resolution turbine E09
Friday 9th -. Resolution Dunkirk
Saturday 10th – Resolution Dunkirk
Sunday 11th – Resolution Dunkirk
<ul style="list-style-type: none"> • Multiratug 18 to assist the non-propelled barge UR101 as required.
<ul style="list-style-type: none"> • DP Ship Normand Mermaid cable laying – Inter array cables between turbine foundations
<ul style="list-style-type: none"> • Barge UR101 cable laying - export cables from Sub-Station, assisted by the Multicat Maggie M.
<ul style="list-style-type: none"> • Crew boat Waterfall assisting diver changes and crew changes.
<ul style="list-style-type: none"> • Crew boat Offshore Performer (OP3) assisting with crew changes, & TP maintenance
<ul style="list-style-type: none"> • Crew boats Sea Beaver for crew changes to Normand Mermaid & Sea Badger for cable terminations. - (Subocean).
<ul style="list-style-type: none"> • Crew boats Lesley Jay, & Distributor servicing Multicats Forth Joustier and Forth Fighter
<ul style="list-style-type: none"> • Crew boats Endeavour, Enterprise, Windcat 12, Meriel D & George D, Wind Crew 1 for WTG access (Vestas)
<ul style="list-style-type: none"> • M/S Line performing post laid cable surveys.
<ul style="list-style-type: none"> • Multicat Forth Joustier & Forth Fighter diving operations, diving surveys & 2nd end cable pull-ins
<ul style="list-style-type: none"> • Guard boat Gitte in field for monitoring vessel movements and collision avoidance.
<ul style="list-style-type: none"> • Strider assisting with termination works
<ul style="list-style-type: none"> • Morag M and Topline working on remedial cable ops.
<ul style="list-style-type: none"> • Barge Stemat Oslo for cable lay / splicing, assisted by tug Neptune Mariner and Voe Viking.

WORK COMPLETED FROM: 4/04/10 TO 11/04/10

Date	Description
5/04/10	<ul style="list-style-type: none"> • Normand Mermaid working at F05.
6/04/10	<ul style="list-style-type: none"> • Normand Mermaid cable lay G03 to G02
7/04/10	<ul style="list-style-type: none"> • Resolution turbine A01
8/04/10	<ul style="list-style-type: none"> • Resolution turbine C01; Normand Mermaid recovered cable C12 to C13
9/04/10	<ul style="list-style-type: none"> • Resolution turbines C04 and C03; Normand Mermaid cable C12 to C13
10/04/10	<ul style="list-style-type: none"> • Resolution turbine C02
11/04/10	<ul style="list-style-type: none"> • Waiting on Weather

Field Status Report 11th April 2010



ON PROJECT VESSEL LIST :

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew vessel
Sea Beaver	Crew vessel
Sea Badger	Crew vessel
Endeavour	Crew vessel
Enterprise	Crew vessel
Meriel D	Crew vessel
Lesley Jay	Crew vessel
Distributor	Crew vessel
Deliverer	Crew vessel
Windcat 12	Crew vessel
Topline	Crew Vessel
Wind Crew 1	Crew vessel
Gitte	Guard vessel
Ann Scot	Guard vessel
Neptune Mariner	Tug
Multatug 18	Tug
MPI Resolution	Jack Up (DP)
Stemat Oslo	Cable lay barge
Normand Mermaid	Cable lay (DP)
UR101	Cable lay barge
M/S Line	Survey
Forth Joust & Forth Fighter	Multicat
Maggie M	Multicat
Morag M	Multicat
Voe Viking	Multicat
George D	Generator vessel
Ocean Cat	Crew vessel / Diving

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinecoordinator@thanetoffshorewind.com