


Thanet Offshore Wind Limited

Weekly Notice of Operations to Stakeholders

Date of Notice 18/04/2010

Notice No.57



Distribution

See e-mail address header


WORK PLANNED FOR PERIOD: FROM 18/04/10 TO 25/04/10

Description: (subject to weather conditions)
Monday 19th – Resolution Dunkirk turbine loading; UR101 export cable; Normand Mermaid Cable ops
Tuesday 20th – Resolution Dunkirk turbine loading; UR101 export cable; Normand Mermaid Cable ops
Wednesday 21th -. Resolution arrives on site; UR101 export cable; Normand Mermaid Cable ops/surveys
Thursday 22th -. Resolution turbine TBA; UR101 export cable; Normand Mermaid Cable ops/surveys
Friday 23th -. Resolution turbine TBA; UR101 export cable; Normand Mermaid Cable ops/surveys
Saturday 24th – Resolution turbine TBA
Sunday 25th – Resolution turbine TBA
<ul style="list-style-type: none"> • Multratug 18 to assist the non-propelled barge UR101 as required. • DP Ship Normand Mermaid cable laying – Inter array cables between turbine foundations • Barge UR101 cable laying - export cables from Sub-Station, assisted by the Multicat Maggie M. • Crew boat Waterfall assisting diver changes and crew changes and SAP technicians • Crew boat Offshore Performer (OP3) assisting with crew changes, & TP maintenance and cable terminators • Crew boats Sea Beaver for crew changes to Normand Mermaid & Sea Badger for cable terminations. - (Subocean). • Crew boats Lesley Jay, Deliverer & Distributor servicing Multicats Forth Jouster and Forth Fighter • Crew boats Endeavour, Enterprise, Windcat 12, Meriel D & George D, Wind Crew 1 for WTG access (Vestas) • M/S Line performing post laid cable surveys. • Multicat Forth Jouster & Forth Fighter diving operations, diving surveys & 2nd end cable pull-ins • Guard boat Gitte in field for monitoring vessel movements and collision avoidance. • Strider assisting with termination works • Morag M, Grey Mammoth, Emmswind and Topline working on remedial cable ops. • Barge Stemat Oslo for cable lay / splicing, assisted by tug Neptune Mariner and Baloe.

WORK COMPLETED FROM: 12/04/10 TO 18/04/10

Date	Description
12/04/10	<ul style="list-style-type: none"> • Waiting on Weather
13/04/10	<ul style="list-style-type: none"> • Waiting on Weather
14/04/10	<ul style="list-style-type: none"> • Resolution turbine B01
15/04/10	<ul style="list-style-type: none"> • Waiting on Weather
16/04/10	<ul style="list-style-type: none"> • Waiting on Weather
17/04/10	<ul style="list-style-type: none"> • Resolution turbine E09, E10
18/04/10	<ul style="list-style-type: none"> • Resolution turbine E11

Field Status Report 18th April 2010



ON PROJECT VESSEL LIST :

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew vessel
Sea Beaver	Crew vessel
Sea Badger	Crew vessel
Endeavour	Crew vessel
Enterprise	Crew vessel
Meriel D	Crew vessel
Lesley Jay	Crew vessel
Distributor	Crew vessel
Deliverer	Crew vessel
Windcat 12	Crew vessel
Topline	Crew Vessel
Wind Crew 1	Crew vessel
Strider	Crew Vessel
Emmswind	Crew vessel
Moidart	Crew vessel
MPI Resolution	Jack Up (DP) Installation v/l
Normand Mermaid	Cable lay (DP) v/l
Stemat Oslo	Cable lay barge
UR101	Cable lay barge
Neptune Mariner	Tug
Multatug 18	Tug
Baloe	Tug
Tarka 3	Tug
Ocean Cat	Dive support v/l
Grey Mammoth	Multicat Dive support
Forth Joustler & Forth Fighter	Multicat Dive support
Maggie M	Multicat
Morag M	Multicat
George D	Generator, survey v/l
M/S Line	Survey
Gitte	Guard vessel
Ann Scot	Guard vessel

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinecoordinator@thanetoffshorewind.com