

# Thanet Offshore Wind Limited


## Weekly Notice of Operations to Stakeholders

---

Date of Notice 16/05/2010

Notice No.61

---



### Distribution

See e-mail address header


**WORK PLANNED FOR PERIOD: FROM 17/05/10 TO 23/05/10**

<b>Description:</b> (subject to weather conditions)
<b>Monday 17<sup>th</sup></b> – N.Mer Cable Sub to E5 // Resolution Dunkirk // Oslo cable jointing
<b>Tuesday 18<sup>th</sup></b> – N.Mer D09 to D08 relay 2 <sup>nd</sup> end bight // Resolution Dunkirk // Oslo cable jointing
<b>Wednesday 19<sup>th</sup></b> -. N.Mer D09 to D08 relay 2 <sup>nd</sup> end bight // Resolution Dunkirk
<b>Thursday 20<sup>th</sup></b> -.
<b>Friday 21<sup>th</sup></b> -.
<b>Saturday 22<sup>st</sup></b> –
<b>Sunday 23<sup>nd</sup></b> –
<ul style="list-style-type: none"> <li>• Multratug 18 to assist the non-propelled barge UR101 as required.</li> <li>• DP Ship Normand Mermaid cable laying – Inter array cables between turbine foundations and substation</li> <li>• Barge UR101 cable laying - export cables from Sub-Station, assisted by the tug Baloe.</li> <li>• Crew boat Waterfall as required.</li> <li>• Crew boat Offshore Performer (OP3) for use of TOW terminators</li> <li>• Crew boats Sea Beaver for crew changes to Normand Mermaid &amp; Sea Badger, dive support</li> <li>• Crew boats Lesley Jay, Topline, Wildcat 1, Deliverer &amp; Distributor servicing Multicats Forth Joustler and Forth Fighter, Morag M, grey Mammouth</li> <li>• Crew boats Endeavour, Enterprise, Windcat 12, Meriel D &amp; George D, Wind Crew 1 for WTG access (Vestas)</li> <li>• M/S Line performing post laid cable surveys.</li> <li>• Multicat Forth Joustler &amp; Forth Fighter diving operations, diving surveys &amp; 2<sup>nd</sup> end cable pull-ins</li> <li>• Guard boat Gitte in field for monitoring vessel movements and collision avoidance.</li> <li>• Strider assisting with termination works</li> <li>• Morag M, Grey Mammoth, Emswind, Norfolk Swift and Topline working on remedial cable ops.</li> <li>• Barge Stemat Oslo for cable lay / splicing, assisted by tug Neptune Mariner and Baloe.</li> </ul>

**WORK COMPLETED FROM: 10/05/10 TO 16/05/10**

Date	Description
10/05/10	<ul style="list-style-type: none"> <li>• Waiting on weather</li> </ul>
11/05/10	<ul style="list-style-type: none"> <li>• Waiting on weather</li> </ul>
12/05/10	<ul style="list-style-type: none"> <li>• Resolution installs WTG D07</li> </ul>
13/05/10	<ul style="list-style-type: none"> <li>• Resolution installs WTG D06</li> </ul>
14/05/10	<ul style="list-style-type: none"> <li>• String 5 energised</li> </ul>
15/05/10	<ul style="list-style-type: none"> <li>• Resolution installs WTG F10, F11</li> </ul>
16/05/10	<ul style="list-style-type: none"> <li>• Resolution installs WTG F12</li> </ul>

### Field Status Report 16<sup>th</sup> May 2010



**ON PROJECT VESSEL LIST :**

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew vessel
Sea Beaver	Crew vessel
Sea Badger	Crew vessel
Endeavour	Crew vessel
Enterprise	Crew vessel
Meriel D	Crew vessel
Lesley Jay	Crew vessel
Distributor	Crew vessel
Deliverer	Crew vessel
Windcat 12	Crew vessel
Topline	Crew Vessel
Wind Crew 1	Crew vessel
Strider	Crew Vessel
Emswind	Crew vessel
Moidart	Crew vessel
Norfolk Swift	Crew vessel
MPI Resolution	Jack Up (DP) Installation v/l
Normand Mermaid	Cable lay (DP) v/l
Stemat Oslo	Cable lay barge
UR101	Cable lay barge
Neptune Mariner	Tug
Multatug 18	Tug
Baloe	Tug
Ocean Cat	Dive support v/l
Grey Mammoth	Multicat Dive support
Forth Joustier & Forth Fighter	Multicat Dive support
Maggie M	Multicat
Morag M	Multicat
George D	Generator, survey v/l
M/S Line	Survey
Gitte	Guard vessel
Ann Scot	Guard vessel

## NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

### **The Duty Marine Coordinator:**

**Office:** +44 (0) 1843 572130

**Mobile:** +44 (0) 7825880528

**Fax:** +44 (0) 1843 572131

**Email:** [marinecoordinator@thanetoffshorewind.com](mailto:marinecoordinator@thanetoffshorewind.com)