


Thanet Offshore Wind Limited
Weekly Notice of Operations to Stakeholders

Date of Notice 28/06/2010

Notice No.67



Distribution

See e-mail address header


WORK PLANNED FOR PERIOD: FROM 28/06/10 TO 04/07/10

Description: (subject to weather conditions)
28/06/10: UR101 Jetting at Cable joints, Sia cable installation.
29/06/10: UR101 Jetting at Cable joints, Sia cable installation.
30/06/10: UR101 Jetting at Cable joints, Sia cable installation.
01/07/10: UR101 Jetting at Cable joints, Sia cable installation.
02/07/10: UR101 Jetting at Cable joints, Sia cable installation.
03/07/10: UR101 Jetting at Cable joints, Sia cable installation.
04/07/10: UR101 Jetting at Cable joints, Sia cable installation.
<ul style="list-style-type: none"> • Tug Bever to assist the non-propelled barge UR101 as required.
<ul style="list-style-type: none"> • Barge UR101 shall be Jetting at cable joints assisted by the tug Bever and multcats Maggie M & Northern Kestrel.
<ul style="list-style-type: none"> • DP ship Sia – second end cable pulling.
<ul style="list-style-type: none"> • Crew boat OP3 for TOW cable terminators.
<ul style="list-style-type: none"> • Crew boat Wildcat1 conducting crew changes for Forth Jouster.
<ul style="list-style-type: none"> • Crew boat Waterfall out for TOWSAPS and TOW Port Technicians.
<ul style="list-style-type: none"> • Crew boats Lesley Jay, Wildcat 1, MPI Rucio servicing Forth Jouster & Sia.
<ul style="list-style-type: none"> • Crew boats Endeavour, Enterprise, Windcat 12, Moidart and Wind Crew 1 for WTG access (Vestas)
<ul style="list-style-type: none"> • M/S Sander performing post laid cable surveys.
<ul style="list-style-type: none"> • Multicat Forth Jouster engaged in diving operations, diving surveys, messenger wire installations & cable remedial works.
<ul style="list-style-type: none"> • Guard boats Ann Scott and Reliance in field for monitoring vessel movements and collision avoidance.
<ul style="list-style-type: none"> • Strider, Sea Badger & Norfolk Swift assisting with Subocean cable termination works.

WORK COMPLETED FROM 21/05/10 TO 27/06/10

Date	Description
21/06/10	<ul style="list-style-type: none"> Resolution installing WTG at G09, Norman Mermaid joining export cable, UR101 export cable trenching. Sia cable installation at F07.
22/06/10	<ul style="list-style-type: none"> Resolution installed WTG at G05 & G08, Norman Mermaid joining export cable, UR101 export cable trenching. Sia cable installation at F07 – E07.
23/06/10	<ul style="list-style-type: none"> Resolution installed WTG at G04, Norman Mermaid joining export cable, UR101 export cable trenching. Sia cable installation at B04 – B05.
24/06/10	<ul style="list-style-type: none"> Resolution installed WTG at F05 & E06. All 100 WTGs installed. Norman Mermaid joining export cable, UR101 export cable trenching. Sia cable installation at B04 – B05.
25/06/10	<ul style="list-style-type: none"> Norman Mermaid joining export cable, UR101 export cable trenching. Sia cable installation at F07
26/06/10	<ul style="list-style-type: none"> UR101 export cable trenching. Sia cable installation at F06-F07.
27/06/10	<ul style="list-style-type: none"> UR101 export cable trenching. Sia cable installation at G01 – G02.

Field Status Report 28th June 2010



ON PROJECT VESSEL LIST:

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew vessel
Wildcat 1	Crew Vessel
Sea Badger	Crew vessel
Endeavour	Crew vessel
Enterprise	Crew vessel
Lesley Jay	Crew vessel
MPI Rucio	Crew vessel
Windcat 12	Crew vessel
Wind Crew 1	Crew vessel
Strider	Crew Vessel
Moidart	Crew vessel
Norfolk Swift	Crew vessel
Sia	DP cable installation ship
UR101	Cable lay barge
Bever	Tug
Forth Jouster	Multicat Dive vessel
Maggie M	Multicat
Reliance	Guard Vessel
M/S Sander	Survey
Ann Scott	Guard vessel

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments, please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinecoordinator@thanetoffshorewind.com