


Thanet Offshore Wind Limited

Weekly Notice of Operations to Stakeholders

Date of Notice 07/09/09

Notice No.25



Distribution

See e-mail address header


WORK PLANNED FOR PERIOD: FROM 07/08/09 TO 13/09/09

Description: (subject to weather conditions)
• 07/09/09 – Resolution in Vlissingen loading out. Sea Jack arrives Ramsgate for load-out
• 08/09/09 – Resolution installs TP on A04. Sea Jack installs MP G07.
• 09/09/09 – Resolution installs TP on B04. Sea Jack installs MP C06.
• 10/09/09 – Resolution installs TP on C01. Sea Jack arrives Ramsgate for load-out
• 11/09/09 – Resolution installs TP on G06. Sea jack installs MP D05
• 12/09/09 – Resolution in Vlissingen loading out. Sea Jack installs MP D01
• 13/09/09 – Resolution arrives in field. Sea Jack arrives Ramsgate for load-out.
• Tugs Stevens Arctic and Bever tow tugs and field support for Sea Jack.
• Tug Osprey Fighter towing monopile supply barges to / from Ramsgate & Vlissingen.
• Tug Meander assisting Sea Jack and Osprey Fighter as required.
• Crew boat Waterfall performing Marine Mammal Observations and various crew changes and transfers.
• Crew boat Offshore Performer (OP3) assisting with crew changes / transfers & TP maintenance.
• Guard boat Brocklesby in field for monitoring vessel movements and collision avoidance.

WORK COMPLETED FROM: 31/08/09 TO 06/09/09

Date	Description
31/08/09	• Resolution installed TP A02, Sea Jack installed MP C04
02/09/09	• Resolution installed E03
05/09/09	• Resolution Installed E04, Sea Jack installed MP D03.
06/09/09	• Resolution installed C05, Sea Jack installed MP D04.

FIELD STATUS REPORT 7TH. SEPTEMBER 2009



ON PROJECT VESSEL LIST :

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew vessel
Bever	Tug
Sea Jack	Jack Up
Stevns Arctic	Tug
MPI Resolution	Jack Up (DP)
Brocklesby	Guard vessel
Meander	Tug
Osprey Fighter	Tug
Polar Prince	Survey (DP)

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Dominic Evans – Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinecoordinator@thanetoffshorewind.com