

# Thanet Offshore Wind Limited


## Weekly Notice of Operations to Stakeholders

---

Date of Notice 26/10/09

Notice No.32

---



### Distribution

See e-mail address header


## WORK PLANNED FOR PERIOD: FROM 26/10/09 TO 01/11/09

<b>Description:</b> (subject to weather conditions)
26/10/09 – Resolution on location B02 installing a TP. SeaJack to Ramsgate for loadout. Polar Prince laying cable C12 to C11. UR101 in Sheerness. Sander continue ROV survey of as-laid cable routes.
27/10/09 – Resolution on B03 installing TP, Sea Jack in Ramsgate for loadout then departs for B01, Polar Prince cable lay C10 to C09. UR101 arrives at A12. Sander continue ROV survey of as-laid cable routes.
28/10/09 – Resolution at D16 snagging list items, Sea Jack installs MP on B01 then proceeds to D06. Polar Prince cable lay C15 to C14. UR101 cable lay A12 to B13. Sander continue ROV survey of as-laid cable routes.
29/10/09 – Resolution at E15 snagging list items. Sea Jack install MP at D06 then transits to Ramsgate. Polar Prince cable lay D16 to D15. UR101 cable lay A12 to A11. Sander continue ROV survey of as-laid cable routes.
30/10/09 – Resolution at E13 snagging list items. Sea Jack in Ramsgate. Polar Prince cable lay D16 to D15. UR101 cable lay A11 to A10. Sander continue ROV survey of as-laid cable routes.
31/10/09 – Resolution install TP on B01. Sea Jack install MP on D08. Polar Prince continues cable lay. UR101 continues cable lay. Sander continue ROV survey of as-laid cable routes.
01/11/09 – Resolution install TP on B06. Sea Jack install MP on D09. Polar Prince continues cable lay. UR101 continues cable lay. Sander continue ROV survey of as-laid cable routes.
<ul style="list-style-type: none"> <li>• Tugs Stevns Arctic and Bever tow tugs and field support for Sea Jack.</li> <li>• Tug Osprey Fighter towing monopile supply barges to / from Ramsgate &amp; Vlissingen.</li> <li>• Tug Meander assisting Sea Jack and Osprey Fighter as required.</li> <li>• Tug Keverne to assist the non-propelled barge UR101 as required.</li> <li>• Multicat Voe Jarl performing Prelay grapnel run operations in field.</li> <li>• DP Ship Polar Prince cable laying – Inter array cables between turbine foundations.</li> <li>• Crew boat Waterfall performing Marine Mammal Observations and various crew changes and transfers.</li> <li>• Crew boat Offshore Performer (OP3) assisting with crew changes / transfers &amp; TP maintenance.</li> <li>• Crew boat Sea Weasel &amp; Sea Beaver for crew changes to Polar Princes &amp; barges (Subocean).</li> <li>• Sander performing post laid cable surveys.</li> <li>• Guard boat Brocklesby in field for monitoring vessel movements and collision avoidance.</li> </ul>

## WORK COMPLETED FROM: 19/10/09 TO 25/10/09

Date	Description
19/10/09	<ul style="list-style-type: none"> <li>• Resolution at A03 WOW. Sea Jack at B02. Polar Prince attempts to install cable C15 to C14.</li> </ul>
20/10/09	<ul style="list-style-type: none"> <li>• Resolution installed TP at B02. Sea Jack at B02. Polar Prince WOW</li> </ul>
21/10/09	<ul style="list-style-type: none"> <li>• Resolution at A03. Sea Jack at B02. Polar Prince WOW</li> </ul>
22/10/09	<ul style="list-style-type: none"> <li>• Resolution snag items at A06 &amp; E17. Sea Jack at B02. Polar Prince transit to Sheerness. Sander arrives Ramsgate.</li> </ul>
23/10/09	<ul style="list-style-type: none"> <li>• Resolution snag items at E16. Sea Jack deploys MP at B02 &amp; B03. Polar Prince at Sheerness transfer cable to UR101. Sander ROV survey C11 to C10 &amp; part B09 to A09</li> </ul>
24/10/09	<ul style="list-style-type: none"> <li>• Resolution snag items at E16 &amp; D17 WOW. Sea Jack at B03 WOW. Polar Prince left sheerness for C12 – C11 cable lay. WOW. Sander in Ramsgate WOW</li> </ul>
25/10/09	<ul style="list-style-type: none"> <li>• Resolution WOW at 'Safe Haven' position close to A06. Sea jack at B03 – WOW. Polar Prince WOW. Sander in Ramsgate WOW.</li> </ul>

Field Status Report 25th October 2009



## ON PROJECT VESSEL LIST :

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew vessel
Sea Weasel	Crew vessel
Bever	Tug
Sea Jack	Jack Up
Stevns Arctic	Tug
MPI Resolution	Jack Up (DP)
Brocklesby	Guard vessel
Meander	Tug
Osprey Fighter	Tug
Polar Prince	Survey (DP)
Voe Jarl	Multicat
Sander	Survey
Arie Dirk	Environmental (Birds)

## NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

### **The Duty Marine Coordinator:**

**Office:** +44 (0) 1843 572130

**Mobile:** +44 (0) 7825880528

**Fax:** +44 (0) 1843 572131

**Email:** [marinecoordinator@thanetoffshorewind.com](mailto:marinecoordinator@thanetoffshorewind.com)