


Thanet Offshore Wind Limited

Weekly Notice of Operations to Stakeholders

Date of Notice 09/05/2010

Notice No.60



Distribution

See e-mail address header


WORK PLANNED FOR PERIOD: FROM 03/05/10 TO 09/05/10

Description: (subject to weather conditions)
Monday 3th – Normand Mermaid and Resolution waiting on weather
Tuesday 4th – Normand Mermaid and Resolution waiting on weather
Wednesday 5th -. Normand Mermaid carries out cable recovery, relay and survey from C05 to C04. Resolution installs WTG D09
Thursday 6th -. Normand Mermaid and Resolution waiting on weather
Friday 7th -. Normand Mermaid is waiting on weather. Resolution installs WTG E08
Saturday 8st – Normand Mermaid is waiting on weather. Resolution is installing WTG D08
Sunday 9nd – Normand Mermaid is waiting on weather. Resolution is installing WTG D08
<ul style="list-style-type: none"> • Multratug 18 to assist the non-propelled barge UR101 as required. • DP Ship Normand Mermaid cable laying – Inter array cables between turbine foundations • Barge UR101 cable laying - export cables from Sub-Station, assisted by the tug Amstelstroom. • Crew boat Waterfall assisting diver changes and crew changes and SAP technicians • Crew boat Offshore Performer (OP3) assisting with crew changes, & TP maintenance and cable terminators • Crew boats Sea Beaver for crew changes to Normand Mermaid & Sea Badger for cable terminations. - (Subocean). • Crew boats Lesley Jay, Topline, Wildcat 1, Deliverer & Distributor servicing Multicats Forth Joustier and Forth Fighter • Crew boats Endeavour, Enterprise, Windcat 12, Meriel D & George D, Wind Crew 1 for WTG access (Vestas) • M/S Line performing post laid cable surveys. • Multicat Forth Joustier & Forth Fighter diving operations, diving surveys & 2nd end cable pull-ins • Guard boat Gitte in field for monitoring vessel movements and collision avoidance. • Strider assisting with termination works • Morag M, Grey Mammoth, Emswind, Norfolk Swift and Topline working on remedial cable ops. • Barge Stemat Oslo for cable lay / splicing, assisted by tug Neptune Mariner and Baloe.

WORK COMPLETED FROM: 03/05/10 TO 09/05/10

Date	Description
03/05/10	<ul style="list-style-type: none"> • Waiting on weather
04/05/10	<ul style="list-style-type: none"> • Waiting on weather
05/05/10	<ul style="list-style-type: none"> • Resolution installs WTG D09
06/05/10	<ul style="list-style-type: none"> • Waiting on weather
07/05/10	<ul style="list-style-type: none"> • Waiting on weather
08/05/10	<ul style="list-style-type: none"> • Normand Mermaid waiting on weather, Resolution installing WTG D08
09/05/10	<ul style="list-style-type: none"> • Waiting on weather

Field Status Report 9th May 2010



ON PROJECT VESSEL LIST :

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew vessel
Sea Beaver	Crew vessel
Sea Badger	Crew vessel
Endeavour	Crew vessel
Enterprise	Crew vessel
Meriel D	Crew vessel
Lesley Jay	Crew vessel
Distributor	Crew vessel
Deliverer	Crew vessel
Windcat 12	Crew vessel
Topline	Crew Vessel
Wind Crew 1	Crew vessel
Strider	Crew Vessel
Emswind	Crew vessel
Moidart	Crew vessel
Norfolk Swift	Crew vessel
MPI Resolution	Jack Up (DP) Installation v/l
Normand Mermaid	Cable lay (DP) v/l
Stemat Oslo	Cable lay barge
UR101	Cable lay barge
Neptune Mariner	Tug
Multatug 18	Tug
Baloe	Tug
Amstelstroom	Tug
Ocean Cat	Dive support v/l
Grey Mammoth	Multicat Dive support
Forth Joust & Forth Fighter	Multicat Dive support
Maggie M	Multicat
Morag M	Multicat
George D	Generator, survey v/l
M/S Line	Survey
Gitte	Guard vessel
Ann Scot	Guard vessel

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinecoordinator@thanetoffshorewind.com