


Thanet Offshore Wind Limited  
**Weekly Notice of Operations to Stakeholders**

---

**Date of Notice 05/07/2010**

**Notice No.68**

---



**Distribution**

See e-mail address header


**WORK PLANNED FOR PERIOD: FROM 05/07/10 TO 11/07/10**

<b>Description:</b> (subject to weather conditions)
05/07/10 - Forth Joustier carrying out free span surveys
06/07/10 - Forth Joustier carrying out free span surveys
07/07/10 - Forth Joustier carrying out free span surveys
08/07/10 - Normand Mermaid jointing the export cable
09/07/10 - Normand Mermaid jointing the export cable
10/07/10 - Normand Mermaid jointing the export cable
11/07/10 - Normand Mermaid jointing the export cable
<ul style="list-style-type: none"> <li>• DP ship Normand Mermaid – export cable jointing.</li> </ul>
<ul style="list-style-type: none"> <li>• Crew boat OP3 for TOW cable terminators.</li> </ul>
<ul style="list-style-type: none"> <li>• Crew boat Wildcat1 conducting crew changes for Forth Joustier.</li> </ul>
<ul style="list-style-type: none"> <li>• Crew boat Waterfall out for TOWSAPS and TOW Port Technicians.</li> </ul>
<ul style="list-style-type: none"> <li>• Crew boats Lesley Jay, Wildcat 1, MPI Rucio servicing Forth Joustier</li> </ul>
<ul style="list-style-type: none"> <li>• Crew boats Endeavour, Enterprise, Windcat 12, Moidart and Wind Crew 1 for WTG access (Vestas)</li> </ul>
<ul style="list-style-type: none"> <li>• M/S Line performing post laid cable surveys.</li> </ul>
<ul style="list-style-type: none"> <li>• Multicat Forth Joustier engaged in diving operations, diving surveys, messenger wire installations &amp; cable remedial works.</li> </ul>
<ul style="list-style-type: none"> <li>• Guard boats Ann Scott and Reliance in field for monitoring vessel movements and collision avoidance.</li> </ul>
<ul style="list-style-type: none"> <li>• Strider, Sea Badger &amp; Norfolk Swift assisting with Subocean cable termination works.</li> </ul>

**WORK COMPLETED FROM 28/06/10 TO 04/07/10**

Date	Description
28/06/10	<ul style="list-style-type: none"> <li>• UR101 jetting at the cable crossings</li> </ul>
29/06/10	<ul style="list-style-type: none"> <li>• UR101 jetting at the cable crossings. Sia 2<sup>nd</sup> end pull G01</li> </ul>
30/06/10	<ul style="list-style-type: none"> <li>• UR101 jetting at the cable crossings. Sia surveying</li> </ul>
01/07/10	<ul style="list-style-type: none"> <li>• UR101 surveying export cable joint. Sia 2<sup>nd</sup> end pull F05</li> </ul>
02/07/10	<ul style="list-style-type: none"> <li>• UR101 export cable jointing</li> </ul>
03/07/10	<ul style="list-style-type: none"> <li>• UR101 export cable jointing</li> </ul>
04/07/10	<ul style="list-style-type: none"> <li>• Forth Jouster carrying out free span surveys</li> </ul>

Field Status Report 4<sup>th</sup> July 2010



**ON PROJECT VESSEL LIST:**

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew vessel
Wildcat 1	Crew Vessel
Sea Badger	Crew vessel
Endeavour	Crew vessel
Enterprise	Crew vessel
Lesley Jay	Crew vessel
MPI Rucio	Crew vessel
Windcat 12	Crew vessel
Wind Crew 1	Crew vessel
Strider	Crew Vessel
Moidart	Crew vessel
Norfolk Swift	Crew vessel
Forth Joster	Multicat Dive vessel
Reliance	Guard Vessel
M/S Line	Survey
Ann Scott	Guard vessel

**NOTES**

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments, please contact:

**The Duty Marine Coordinator:**

**Office:** +44 (0) 1843 572130

**Mobile:** +44 (0) 7825880528

**Fax:** +44 (0) 1843 572131

**Email:** [marinecoordinator@thanetoffshorewind.com](mailto:marinecoordinator@thanetoffshorewind.com)