


Thanet Offshore Wind Limited  
**Weekly Notice of Operations to Stakeholders**

---

**Date of Notice 29/08/2010**

**Notice No.76**

---



**Distribution**

See e-mail address header

**WORK PLANNED FOR PERIOD: FROM 30/08/10 TO 05/09/10**

<b>Description:</b> (subject to weather conditions)
30/08/10 - Forth Jouster and Ocean Cat engaged in diving operations. MS Nico and Sia cable trenching within boundaries of the windfarm.
31/08/10 - Forth Jouster and Ocean Cat engaged in diving operations. MS Nico and Sia cable trenching within boundaries of the windfarm.
01/09/10 - Forth Jouster and Ocean Cat engaged in diving operations. MS Nico and Sia cable trenching within boundaries of the windfarm.
02/09/10 - Forth Jouster and Ocean Cat engaged in diving operations, MS Nico and Sia cable trenching within boundaries of the windfarm.
03/09/10 - Forth Jouster engaged in diving operations, MS Nico and Sia cable trenching within boundaries of the windfarm.
04/09/10 - Forth Jouster and Ocean Cat engaged in diving operations, MS Nico and Sia cable trenching within boundaries of the windfarm.
05/09/10 - Forth Jouster and Ocean Cat engaged in diving operations, MS Nico and Sia cable trenching within boundaries of the windfarm.
<ul style="list-style-type: none"> <li>• DP ship Sia – array cable operations and cable trenching.</li> </ul>
<ul style="list-style-type: none"> <li>• Crew boat Waterfall and OP3 out for TOWSAPS and TOW Port Technicians</li> </ul>
<ul style="list-style-type: none"> <li>• Crew boats Waterfall and OP3 servicing Forth Jouster</li> </ul>
<ul style="list-style-type: none"> <li>• Crew boats Endeavour, Enterprise, Windcat 12 and Moidart for WTG access (Vestas)</li> </ul>
<ul style="list-style-type: none"> <li>• M/S Line performing post laid cable surveys.</li> </ul>
<ul style="list-style-type: none"> <li>• Multicat Forth Jouster engaged in diving operations, diving surveys and cable remedial works.</li> </ul>
<ul style="list-style-type: none"> <li>• Guard boats Ann Scott and Reliance in field for monitoring vessel movements and collision avoidance.</li> </ul>
<ul style="list-style-type: none"> <li>• Sea Badger assisting with Subocean cable termination works.</li> </ul>
<ul style="list-style-type: none"> <li>• MS Nico Carrying out cable trenching operations</li> </ul>


**WORK COMPLETED FROM 22/08/10 TO 28/08/10**

Date	Description
22/08/10	<ul style="list-style-type: none"> <li>• Contractors continue to Terminate, test and energise turbines.</li> <li>• Nico Trench jetting in pre-laid array cable.</li> </ul>
23/08/10	<ul style="list-style-type: none"> <li>• Contractors continue to Terminate, test and energise turbines.</li> <li>• Nico Trench jetting in pre-laid array cable.</li> </ul>
24/08/10`	<ul style="list-style-type: none"> <li>• Contractors continue to Terminate, test and energise turbines.</li> <li>• Nico and Sia trench jetting in pre-laid array cable.</li> </ul>
25/08/10	<ul style="list-style-type: none"> <li>• Contractors continue to Terminate, test and energise turbines.</li> <li>• Nico and Sia trench jetting in pre-laid array cable.</li> </ul>
26/08/10	<ul style="list-style-type: none"> <li>• Contractors continue to Terminate, test and energise turbines.</li> <li>• Nico and Sia trench jetting in pre-laid array cable.</li> </ul>
27/08/10	<ul style="list-style-type: none"> <li>• Contractors continue to Terminate, test and energise turbines.</li> <li>• Nico and Sia trench jetting in pre-laid array cable.</li> </ul>
28/08/10	<ul style="list-style-type: none"> <li>• Contractors continue to Terminate, test and energise turbines.</li> <li>• Nico and Sia trench jetting in pre-laid array cable.</li> </ul>

**ON PROJECT VESSEL LIST:**

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew vessel
Sea Badger	Crew vessel
Endeavour	Crew vessel
Enterprise	Crew vessel
Lesley Jay	Crew vessel
Windcat 12	Crew vessel
Moidart	Crew vessel
Forth Joustier	Multicat Dive vessel
Reliance	Guard Vessel
M/S Line	Survey
Ann Scott	Guard vessel
MS Nico	Trenching vessel
Sia	Cable vessel

### Field Status Report 29th August 2010



## **NOTES**

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments, please contact:

### **The Duty Marine Coordinator:**

**Office:** +44 (0) 1843 572130

**Mobile:** +44 (0) 7825880528

**Fax:** +44 (0) 1843 572131

**Email:** [marinecoordinator@thanetoffshorewind.com](mailto:marinecoordinator@thanetoffshorewind.com)