

# Thanet Offshore Wind Limited


## Weekly Notice of Operations to Stakeholders

---

Date of Notice 19/04/09

Notice No.5

---



### Distribution

See e-mail address header


**WORK PLANNED FOR PERIOD: FROM 19/04/09 TO 26/04/09**

Description
• 19/04/09 Sea Jack to arrive Ramsgate to load-out C11 & C12
• 20/04/09 Sea Jack departs Ramsgate to begin C11 installation
• 21/04/09 Sea Jack to complete installation of C12
• 22/04/09 Sea Jack to arrive Ramsgate to load-out B13 & C10
• 22/04/09 Sea Jack departs Ramsgate to begin B13 installation
• 23/04/09 Sea Jack to complete installation of C10
• 24/04/09 Sea Jack returns Ramsgate for load-out B09 and A05
• 24/04/09 Sea Jack departs Ramsgate to begin B09 installation
• 25/04/09 Sea Jack to complete installation of A05
• Sea Jack assisted in above by tugs Stevns Arctic and Bever.
• Osprey Fighter will shuttle monopile supply barges E3501&Osprey Carrier to Ramsgate
• Tug Sea Alfa will assist berthing operations within the Port of Ramsgate
• Crew boat Meriel D performing Marine Mammal Observation duties.
• Crew boat Offshore Performer (OP3) transferring crew from Osprey Fighter to supply barges and monitoring entrance current at Ramsgate for towage operations entry/departure.
• Guard boat Brocklesby in field for monitoring vessel movements and collision avoidance

**WORK COMPLETED FROM: 29/03/2009 TO 19/04/2009**

Date	Description
29/03/09	• Installed monopile A09 with Navigation Marker
31/03/09	• Installed monopile A10 with Navigation Marker
06/04/09	• Installed monopile A11 with Navigation Marker
06//04/09	• Installed monopile A12 with Navigation Marker
11/04/09	• Installed monopile A06 with Navigation Marker
11/04/09	• Installed monopile B08 with Navigation Marker
14/04/09	• Installed monopile E17 with Navigation Marker
14/04/09	• Installed monopile B10 with Navigation Marker
17/04/09	• Installed monopile B11 with Navigation Marker
17/04/09	• Installed monopile B12 with Navigation Marker

**FIELD STATUS REPORT 19<sup>TH</sup> APRIL 2009**



## ON PROJECT VESSEL LIST :

Name	Type	Master	Mobilphone	e-mail
Offshore Performer(OP3)	Crew vessel	Louis Du-mont	+447590446441	<a href="mailto:performer@offshorewindpower.co.uk">performer@offshorewindpower.co.uk</a>
Meriel D	Crew vessel	Pat Jary	+447827277579	<a href="mailto:partychief.merield@guardline.co.uk">partychief.merield@guardline.co.uk</a>
Bever	Tug	Matheus Viegiers	+316542164216483	<a href="mailto:bever@skyfile.com">bever@skyfile.com</a>
Sea Jack	Jack Up	Olaf Quik	+4552139520	<a href="mailto:master_sj@a2sea.dk">master_sj@a2sea.dk</a>
Stevns Arctic	Tug	Erland Christensen	+4521291465	<a href="mailto:arctic@nordane.dk">arctic@nordane.dk</a>
Brocklesby	Guard vessel	Michael Smith	+447729172471	
Sea Alfa	Tug	Henk Lanser	+31611533132	<a href="mailto:seaalfa@gmail.com">seaalfa@gmail.com</a>

## NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Supervisor and:

- Captain Dominic Evans – Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

### The Duty Marine Coordinator:

**Office:** +44 (0) 1843 572 130

**Mobile:** +44 (0) 7825880528

**Fax:** +44 (0) 1843 572131

**Email:** [marinesupervisor@thanetoffshorewind.com](mailto:marinesupervisor@thanetoffshorewind.com)