


Thanet Offshore Wind Limited

Weekly Notice of Operations to Stakeholders

Date of Notice 27/04/09

Notice No.6



Distribution

See e-mail address header


WORK PLANNED FOR PERIOD: FROM 26/04/09 TO 04/05/09

Description
<ul style="list-style-type: none"> • 26/04/09 – Morning arrival of Tug Osprey Fighter with barge Osprey Carrier.
<ul style="list-style-type: none"> • 27/04/09 – Slack water high tide, Sea Jack enters Ramsgate to receive monopiles B09 & A05 from above. PM, Tug Osprey Fighter and barge depart.
<ul style="list-style-type: none"> • 28/04/09 – Sea Jack sails to site and installs MP B09
<ul style="list-style-type: none"> • 29/04/09 - Sea Jack returns to Ramsgate to change out hammer sleeve from coaster 'Skantic'
<ul style="list-style-type: none"> • 30/04/09 - 01/05/09 – Sea Jack sails to field and installs MP A05.
<ul style="list-style-type: none"> • 01/05/09 – Sea Jack returns to Ramsgate, Osprey Fighter & barge into Ramsgate. Transfer two monopiles. B14 & C09. Osprey Fighter and barge then departs.
<ul style="list-style-type: none"> • 02/05/09 – Sea Jack sails to site.
<ul style="list-style-type: none"> • Sea Jack assisted in above by tugs Stevns Arctic and Bever.
<ul style="list-style-type: none"> • Osprey Fighter will shuttle monopile supply barges E3501 & Osprey Carrier to/ from Ramsgate.
<ul style="list-style-type: none"> • Tug Meander will assist berthing operations within the Port of Ramsgate
<ul style="list-style-type: none"> • Crew boat Meriel D performing Marine Mammal Observation duties.
<ul style="list-style-type: none"> • Crew boat Offshore Performer (OP3) transferring crew from Osprey Fighter to supply barges and monitoring entrance current at Ramsgate for towage operations entry/departure.
<ul style="list-style-type: none"> • Guard boat Brocklesby in field for monitoring vessel movements and collision avoidance

WORK COMPLETED FROM: 19/03/2009 TO 26/04/2009

Date	Description
21/04/09	<ul style="list-style-type: none"> • Installed monopile C11 with Navigation Marker
22/04/09	<ul style="list-style-type: none"> • Installed monopile C12 with Navigation Marker
25/04/09	<ul style="list-style-type: none"> • Installed monopile B13 with Navigation Marker
26/04/09	<ul style="list-style-type: none"> • Installed monopile C10 with Navigation Marker

FIELD STATUS REPORT 26TH APRIL 2009



ON PROJECT VESSEL LIST :

Name	Type	Master	Mobilphone	e-mail
Offshore Performer(OP3)	Crew vessel	Louis Du-mont	+447590446441	performer@offshorewindpower.co.uk
Meriel D	Crew vessel	Colin Plant	+447827277579	partycheif.merield@guardline.co.uk
Bever	Tug	Matheus Viegiers	+316542164216483	bever@skyfile.com
Sea Jack	Jack Up	Olaf Quik	+4552139520	master_sj@a2sea.dk
Stevns Arctic	Tug	Erland Christensen	+4521291465	arctic@nordane.dk
Brocklesby	Guard vessel	Michael Smith	+447729172471	
Meander	Tug	Jan Marten Mastenbroek	+31620008439	tug.meander@amosconnect.com

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Supervisor and:

- Captain Dominic Evans – Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinesupervisor@thanetoffshorewind.com