


Thanet Offshore Wind Limited

Weekly Notice of Operations to Stakeholders

Date of Notice 04/01/2010

Notice No.42



Distribution

See e-mail address header


WORK PLANNED FOR PERIOD: FROM 04/01/10 TO 10/01/10

Description: (subject to weather conditions)
04/01/10 – Resolution complete installation of WTG B11 and return to Dunkirk. Sea Jack in Ramsgate loading MPs. Polar Prince installing cable from C13 to C12
05/01/10 – Resolution loaded in Dunkirk and in transit to site. Sea Jack loaded in Ramsgate and out to G11. Polar Prince installing cable from B13 to B12
06/01/10 – Resolution installing WTG at B14. Sea Jack installing MP at G11. Polar Prince installing cable from B10 to B09.
07/01/10 - Resolution installing WTG at C10. Sea Jack installing MP at F10. Polar Prince installing cable from B10 to B09.
08/01/10 - Resolution installing WTG at E17. Sea Jack in Ramsgate loading out. Polar Prince installing cable from
09/01/10 - Resolution installing WTG at C12. Sea Jack on site to installing MP at F07. Polar Prince installing cable from
10/01/10 - Resolution installing WTG at C13. Sea Jack installing MP at F07. Polar Prince installing cable from
<ul style="list-style-type: none"> • Tugs Stevns Arctic and Bever tow tugs and field support for Sea Jack. • Tug Osprey Fighter towing monopile supply barges to / from Ramsgate & Vlissingen. • Tug Meander assisting Sea Jack and Osprey Fighter as required. • Tug Multratug 18 & Maggie M to assist the non-propelled barge UR101 as required. • Multicat Voe Viking performing de trenching operations to export cables. • DP Ship Polar Prince cable laying – Inter array cables between turbine foundations. • Barge UR101 cable laying - Inter array cables between turbine foundations. • Crew boat Waterfall performing Marine Mammal Observations and various crew changes, transfers & TP maintenance. • Crew boat Offshore Performer (OP3) assisting with crew changes, transfers & TP maintenance. • Crew boat Sea Weasel & Ocean Cat for crew changes to Polar Princes & barges (Subocean). • Crew boats Endeavour & Ocean Wind 3 for WTG access (Vestas) • M/S Line performing post laid cable surveys. • Guard boat Brockelsby in field for monitoring vessel movements and collision avoidance.

WORK COMPLETED FROM: 28/12/09 TO 03/01/09

Date	Description
28/12/09	<ul style="list-style-type: none">• Polar Prince installed cable from A05 to A04. Resolution installed WTG at A12.
29/12/09	<ul style="list-style-type: none">• Waiting on weather
30/12/09	<ul style="list-style-type: none">• Waiting on weather
31/12/09	<ul style="list-style-type: none">• Waiting on weather
01/01/10	<ul style="list-style-type: none">• Waiting on weather
02/01/10	<ul style="list-style-type: none">• Sea Jack installed MP at F05, Polar Prince installed cable from C15 to C14.
03/01/10	<ul style="list-style-type: none">• Resolution installed WTG at A11.

Field Status Report 3rd January 2010



ON PROJECT VESSEL LIST :

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew vessel
Sea Weasel	Crew vessel
Endeavour	Crew vessel
Ocean Wind 3	Crew vessel
Ocean Cat	Crew vessel
Brockelsby	Guard vessel
Bever	Tug
Stevns Arctic	Tug
Meander	Tug
Osprey Fighter	Tug
Multratug 18	Tug
Sea Jack	Jack Up
MPI Resolution	Jack Up (DP)
Polar Prince	Cable lay (DP)
UR101	Cable lay barge
Voe Viking	Multicat
Maggie M	Multicat
M/S Line	Survey
Arie Dirk	Environmental (Birds)

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinecoordinator@thanetoffshorewind.com