


Thanet Offshore Wind Limited

Weekly Notice of Operations to Stakeholders

Date of Notice 18/07/2010

Notice No.70



Distribution

See e-mail address header

WORK PLANNED FOR PERIOD: FROM 19/07/10 TO 25/07/10

Description: (subject to weather conditions)
19/07/10 - Forth Joustier engaged in diving operations, Normand Mermaid jointing the export cable & MS Nico Cable trenching within boundaries of the windfarm.
20/07/10 - Forth Joustier engaged in diving operations, Normand Mermaid jointing the export cable & MS Nico Cable trenching within boundaries of the windfarm.
21/07/10 - Forth Joustier engaged in diving operations, Normand Mermaid jointing the export cable & MS Nico Cable trenching within boundaries of the windfarm.
22/07/10 - Forth Joustier engaged in diving operations, Normand Mermaid jointing the export cable & MS Nico Cable trenching within boundaries of the windfarm.
23/07/10 - Forth Joustier engaged in diving operations, Normand Mermaid jointing the export cable & MS Nico Cable trenching within boundaries of the windfarm.
24/07/10 - Forth Joustier engaged in diving operations, Normand Mermaid jointing the export cable & MS Nico Cable trenching within boundaries of the windfarm.
25/07/10 - Forth Joustier engaged in diving operations, Normand Mermaid jointing the export cable & MS Nico Cable trenching within boundaries of the windfarm.
<ul style="list-style-type: none"> • DP ship Normand Mermaid – export cable jointing.
<ul style="list-style-type: none"> • Crew boat Waterfall for TOW cable terminators.
<ul style="list-style-type: none"> • Crew boat Wildcat1 conducting crew changes for Forth Joustier and transits for SAPs.
<ul style="list-style-type: none"> • Crew boat Waterfall out for TOWSAPS and TOW Port Technicians.
<ul style="list-style-type: none"> • Crew boats Lesley Jay, Wildcat 1, MPI Rucio servicing Forth Joustier
<ul style="list-style-type: none"> • Crew boats Endeavour, Enterprise, Windcat 12, Moidart and Wind Crew 1 for WTG access (Vestas)
<ul style="list-style-type: none"> • M/S Line performing post laid cable surveys.
<ul style="list-style-type: none"> • Multicat Forth Joustier engaged in diving operations, diving surveys, messenger wire installations & cable remedial works.
<ul style="list-style-type: none"> • Guard boats Ann Scott and Reliance in field for monitoring vessel movements and collision avoidance.
<ul style="list-style-type: none"> • Strider, Sea Badger & Norfolk Swift assisting with Subocean cable termination works.
<ul style="list-style-type: none"> • MS Nico Carrying out cable trenching operations


WORK COMPLETED FROM 12/07/10 TO 18/07/10

Date	Description
12/07/10	<ul style="list-style-type: none"> • Contractors continue to Terminate, test and energise turbines.
13/07/10	<ul style="list-style-type: none"> • Contractors continue to Terminate, test and energise turbines.
14/07/10	<ul style="list-style-type: none"> • Contractors continue to Terminate, test and energise turbines.
15/07/10	<ul style="list-style-type: none"> • Waiting on weather.
16/07/10	<ul style="list-style-type: none"> • Waiting on weather.
17/07/10	<ul style="list-style-type: none"> • Contractors continue to Terminate, test and energise turbines. • Normand Mermaid at South Export cable preparing for cable jointing
18/07/10	<ul style="list-style-type: none"> • Contractors continue to Terminate, test and energise turbines.

ON PROJECT VESSEL LIST:

Name	Type
Offshore Performer(OP3)	Crew vessel
Waterfall	Crew vessel
Wildcat 1	Crew Vessel
Sea Badger	Crew vessel
Endeavour	Crew vessel
Enterprise	Crew vessel
Lesley Jay	Crew vessel
MPI Rucio	Crew vessel
Windcat 12	Crew vessel
Wind Crew 1	Crew vessel
Strider	Crew Vessel
Moidart	Crew vessel
Norfolk Swift	Crew vessel
Forth Jouster	Multicat Dive vessel
Reliance	Guard Vessel
M/S Line	Survey
Ann Scott	Guard vessel
MS Nico	Trenching vessel
Normand Mermaid	Construction vessel

Field Status Report 18th July 2010



NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments, please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinecoordinator@thanetoffshorewind.com