

Thanet Offshore Wind Limited


# Weekly Notice of Operations to Stakeholders

---

**Date of Notice 10/10/2010**

**Notice No.82**

---



## **Distribution**

See e-mail address header

**WORK PLANNED FOR PERIOD: FROM 11/10/10 TO 17/10/10**

<b>Description:</b> (subject to weather conditions)
11/10/10 - MS Nico and Sia cable trenching within boundaries of the windfarm.
12/10/10 - MS Nico and Sia cable trenching within boundaries of the windfarm.
13/10/10 - MS Nico and Sia cable trenching within boundaries of the windfarm.
14/10/10 - MS Nico and Sia cable trenching within boundaries of the windfarm.
15/10/10 - MS Nico and Sia cable trenching within boundaries of the windfarm.
16/10/10 - MS Nico and Sia cable trenching within boundaries of the windfarm.
16/10/10 - MS Nico and Sia cable trenching within boundaries of the windfarm.
<ul style="list-style-type: none"> <li>• DP ship Sia – cable trenching operations.</li> </ul>
<ul style="list-style-type: none"> <li>• Crew boat Norfolk swift and OP3 out for TOWSAPS, TOW Port Technicians and remedial works.</li> </ul>
<ul style="list-style-type: none"> <li>• Crew boats Endeavour and Enterprise for WTG access (Vestas)</li> </ul>
<ul style="list-style-type: none"> <li>• M/S Sander performing post laid cable surveys.</li> </ul>
<ul style="list-style-type: none"> <li>• Guard boats Brockelsby and Anne Scott in field for monitoring vessel movements and collision avoidance.</li> </ul>
<ul style="list-style-type: none"> <li>• MS Nico - cable trenching operations</li> </ul>
<ul style="list-style-type: none"> <li>• Seawatch 1 – Confined space team (wedges for TP grouting)</li> </ul>


**WORK COMPLETED FROM 04/10/10 TO 10/10/10**

<b>Date</b>	<b>Description</b>
04/10/10	<ul style="list-style-type: none"> <li>• Contractors performing snagging list items on turbines.</li> <li>• Nico and Sia trench jetting in pre-laid array cable.</li> </ul>
05/10/10	<ul style="list-style-type: none"> <li>• Contractors performing snagging list items on turbines.</li> <li>• Nico and Sia trench jetting in pre-laid array cable.</li> </ul>
06/10/10	<ul style="list-style-type: none"> <li>• Contractors performing snagging list items on turbines.</li> <li>• Nico and Sia trench jetting in pre-laid array cable.</li> </ul>
07/10/10	<ul style="list-style-type: none"> <li>• Contractors performing snagging list items on turbines.</li> <li>• Nico and Sia trench jetting in pre-laid array cable.</li> </ul>
08/10/10	<ul style="list-style-type: none"> <li>• Contractors performing snagging list items on turbines.</li> <li>• Nico and Sia trench jetting in pre-laid array cable.</li> </ul>
09/10/10	<ul style="list-style-type: none"> <li>• Contractors performing snagging list items on turbines.</li> <li>• Nico and Sia trench jetting in pre-laid array cable.</li> </ul>
10/10/10	<ul style="list-style-type: none"> <li>• Contractors performing snagging list items on turbines.</li> <li>• Nico and Sia trench jetting in pre-laid array cable.</li> </ul>

**ON PROJECT VESSEL LIST:**

Name	Type
Offshore Performer (OP3)	Crew vessel
Norfolk Swift	Crew vessel
Seawatch 1	Crew vessel
Endeavour	Crew vessel
Enterprise	Crew vessel
Anne Scott	Guard Vessel
Brocklesby	Guard Vessel
Sander	Survey
MS Nico	Cable trenching vessel
Sia	Cable trenching vessel

Field Status 10<sup>th</sup> October 2010



## **NOTES**

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Coordinator and:

- Captain Rob Brown – Interim Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments, please contact:

### **The Duty Marine Coordinator:**

**Office:** +44 (0) 1843 572130

**Mobile:** +44 (0) 7825880528

**Fax:** +44 (0) 1843 572131

**Email:** [marinecoordinator@thanetoffshorewind.com](mailto:marinecoordinator@thanetoffshorewind.com)