


Thanet Offshore Wind Limited

Weekly Notice of Operations to Stakeholders

Date of Notice 31/05/09

Notice No.11



Distribution

See e-mail address header


WORK PLANNED FOR PERIOD: FROM 1/06/09 TO 7/06/09

Description: (subject to weather conditions)
<ul style="list-style-type: none"> 1/06/09 - Sea Jack sails from Ramsgate to location and installs C14. Resolution completes TP B10 and relocates to C12.
<ul style="list-style-type: none"> 2/06/09 – Sea Jack relocates to D16 and installs. Resolution completes TP at C12 and moves to B12.
<ul style="list-style-type: none"> 3/06/09 – Sea Jack in Ramsgate, load out D11 & E13 and sail to site. Resolution on B12.
<ul style="list-style-type: none"> 4/06/09 – Sea Jack installs pile at D11 and relocates to E13. Resolution completes TP at B12 and sails to Flushing.
<ul style="list-style-type: none"> 5/06/09 – Sea Jack installs pile at E13 and sails to Ijmuiden.
<ul style="list-style-type: none"> 6/06/09 – Sea Jack in Ijmuiden, Resolution in Flushing.
<ul style="list-style-type: none"> 7/06/09 - Sea Jack in Ijmuiden. Resolution returns to site with six(6) TPs.
<ul style="list-style-type: none"> Sea Jack assisted in above by tugs Stevns Arctic and Bever
<ul style="list-style-type: none"> Osprey Fighter will shuttle monopile supply barges E3501 & Osprey Carrier to/ from Ramsgate/ Flushing
<ul style="list-style-type: none"> Tug Meander will assist berthing operations within the Port of Ramsgate
<ul style="list-style-type: none"> Crew boat Meriel D performing Marine Mammal Observation duties
<ul style="list-style-type: none"> Crew boat Offshore Performer (OP3) monitoring entrance current at Ramsgate for towage operations, assisting crew changes for Sea Jack & Resolution and monopile cleaning.
<ul style="list-style-type: none"> Guard boat Brocklesby in field for monitoring vessel movements and collision avoidance

WORK COMPLETED FROM: 25/05/09 TO 31/05/09

Date	Description
25/05/09	<ul style="list-style-type: none"> Resolution departed field for Flushing, Sea Jack on location D12
26/05/09	<ul style="list-style-type: none"> Sea Jack installed monopile D12. Osprey Fighter arrived in Ramsgate
27/05/09	<ul style="list-style-type: none"> Resolution on site at B09, Sea Jack relocated and installed D15.
28/05/09	<ul style="list-style-type: none"> Sea Jack in Ramsgate, load out from barge then sailed to location E15, Resolution still at B09.
29/05/09	<ul style="list-style-type: none"> Sea Jack installed monopile E15. Transfer to F11
30/05/09	<ul style="list-style-type: none"> Sea Jack installed pile F11 and arrived in Ramsgate. Resolution relocated to B10.
31/05/09	<ul style="list-style-type: none"> Sea Jack in Ramsgate. Resolution on B10.

FIELD STATUS REPORT 31ST MAY 2009



ON PROJECT VESSEL LIST :

Name	Type
Offshore Performer(OP3)	Crew vessel
Meriel D	Crew vessel
Bever	Tug
Sea Jack	Jack Up
Stevns Arctic	Tug
MPI Resolution	Jack Up (SP)
Brocklesby	Guard vessel
Meander	Tug
Osprey Fighter	Tug

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Supervisor and:

- Captain Dominic Evans – Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinesupervisor@thanetoffshorewind.com