


Thanet Offshore Wind Limited

Weekly Notice of Operations to Stakeholders

Date of Notice 15/06/09

Notice No.13



Distribution

See e-mail address header


WORK PLANNED FOR PERIOD: FROM 15/06/09 TO 21/06/09

Description: (subject to weather conditions)
• 14/06/09 – Resolution begins installing TP B13
• 15/06/09 – Resolution completes TP B13 and relocates to A05
• 16/06/09 – Resolution begins installing TP A05
• 16-17/06/09 – Resolution completes TP A05 and departs field to Vlissingen
• 17/06/09 – Resolution begins load-out No5
• 19/06/09 – Resolution in field and begins TP C13 installation
• 20/06/09 - Resolution completes TP C13 and relocates to TP D14
• 21/06/09 - Resolution begins installing TP D14
• Sea Jack carrying out crane and gripper modifications in Ijmuiden
• Stevns Arctic and Bever on standby in Ijmuiden
• Osprey Fighter on standby in Ramsgate
• Crew boat Meriel D performing various crew changes and transfers
• Crew boat Offshore Performer (OP3) assisting crew changes / transfers and monopile cleaning - TP maintenance.
• Guard boat Brocklesby in field for monitoring vessel movements and collision avoidance

WORK COMPLETED FROM: 09/06/09 TO 14/06/09

Date	Description
09/05/09	• Installed TP E17
10/06/09	• Installed TP B11
12/06/09	• Installed TP C11
13/06/09	• Installed TP C10

FIELD STATUS REPORT 14TH JUNE 2009



ON PROJECT VESSEL LIST :

Name	Type
Offshore Performer(OP3)	Crew vessel
Meriel D	Crew vessel
Bever	Tug
Sea Jack	Jack Up
Stevns Arctic	Tug
MPI Resolution	Jack Up (SP)
Brocklesby	Guard vessel
Meander	Tug
Osprey Fighter	Tug

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Supervisor and:

- Captain Dominic Evans – Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinesupervisor@thanetoffshorewind.com