


Thanet Offshore Wind Limited

Weekly Notice of Operations to Stakeholders

Date of Notice 29/06/09

Notice No.15



Distribution

See e-mail address header


WORK PLANNED FOR PERIOD: FROM 29/06/09 TO 05/07/09

Description: (subject to weather conditions)
<ul style="list-style-type: none"> 29/06/09 – Resolution completed TP C09 and sailed to Vlissingen. Sea Jack relocates from G09 to F01 and installs MP.
<ul style="list-style-type: none"> 30/06/09 – Sea Jack berthed in Ramsgate to load out two MPs and modification works.
<ul style="list-style-type: none"> 1/07/09 – Sea Jack in Ramsgate. Resolution returns to field on location F12.
<ul style="list-style-type: none"> 2/07/09 – Resolution completed TP F12 and relocates to E15. Sea Jack sails to site location F02.
<ul style="list-style-type: none"> 3/07/09 – Resolution completes TP E15 and moves to D15. Sea Jack completes MP F02 and moves to E14.
<ul style="list-style-type: none"> 4/07/09 – Resolution on location D15. Sea Jack completes MP E14 and returns to Ramsgate.
<ul style="list-style-type: none"> 5/07/09 – Resolution complete TP D15 and relocates to E16. Sea Jack loads out in Ramsgate and returns to site location E06.
<ul style="list-style-type: none"> Stevns Arctic and Bever tow tugs and field support for Sea Jack.
<ul style="list-style-type: none"> Osprey Fighter towing monopile supply barges to / from Ramsgate & Vlissingen.
<ul style="list-style-type: none"> Crew boat Meriel D performing Marine Mammal Observations and various crew changes and transfers
<ul style="list-style-type: none"> Crew boat Offshore Performer (OP3) assisting crew changes / transfers and monopile cleaning - TP maintenance.
<ul style="list-style-type: none"> Guard boat Brocklesby in field for monitoring vessel movements and collision avoidance

WORK COMPLETED FROM: 21/06/09 TO 28/06/09

Date	Description
21/06/09	<ul style="list-style-type: none"> Complete installation of TP-D14
23/06/09	<ul style="list-style-type: none"> Complete installation of TP-D12
25/06/09	<ul style="list-style-type: none"> Complete installation of MP-C08
26/06/09	<ul style="list-style-type: none"> Complete installation of TP-D13 & MP-E09
27/06/09	<ul style="list-style-type: none"> Complete installation of TP-B14

FIELD STATUS REPORT 28TH JUNE 2009



ON PROJECT VESSEL LIST :

Name	Type
Offshore Performer(OP3)	Crew vessel
Meriel D	Crew vessel
Bever	Tug
Sea Jack	Jack Up
Stevns Arctic	Tug
MPI Resolution	Jack Up (SP)
Brocklesby	Guard vessel
Meander	Tug
Osprey Fighter	Tug

NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Supervisor and:

- Captain Dominic Evans – Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

The Duty Marine Coordinator:

Office: +44 (0) 1843 572130

Mobile: +44 (0) 7825880528

Fax: +44 (0) 1843 572131

Email: marinesupervisor@thanetoffshorewind.com