

Thanet Offshore Wind Limited


# Weekly Notice of Operations to Stakeholders

---

Date of Notice 18/05/09

Notice No.9

---



## Distribution

See e-mail address header


**WORK PLANNED FOR PERIOD: FROM 17/05/09 TO 24/05/09**

<b>Description: (subject to weather conditions)</b>
• 17/05/09 – Resolution departs A10 for Vlissingen
• 18/05/09 – Expected weather delays
• 19/05/09 – Sea Jack departs Ramsgate to Install D10 & B07
• 19/05/09 – Resolution installs A11
• 20/05/09 – Sea Jack installs monopile D10 and relocates to B07
• 20/05/09 – Resolution to start Installation of TP A12
• 21/05/09 – Sea Jack installs monopile D07 and returns to Ramsgate
• 21/05/09 - Resolution to start Installation of TP A06
• 22/05/09 – Sea Jack to load C15 & D17 at Ramsgate and depart to field
• 22/05/09 – Resolution to start installation of TP B08
• 23/05/09 – Sea Jack installs Monopile C17 and relocates to D17
• 23/05/09 - Resolution departs B08 for Vlissingen
• 24/05/09 - Sea Jack installs monopile D17 and returns to Ramsgate
• Sea Jack assisted in above by tugs Stevns Arctic and Bever
• Osprey Fighter will shuttle monopile supply barges E3501 & Osprey Carrier to/ from Ramsgate/ Flushing
• Tug Meander will assist berthing operations within the Port of Ramsgate
• Crew boat Meriel D performing Marine Mammal Observation duties
• Crew boat Offshore Performer (OP3) monitoring entrance current at Ramsgate for towage operations, assisting crew changes for Resolution and monopile cleaning and scour surveys.
• Guard boat Brocklesby in field for monitoring vessel movements and collision avoidance

**WORK COMPLETED FROM: 11/05/2009 TO 17/05/09**

<b>Date</b>	<b>Description</b>
14/05/09	• Installed monopile F14 with navigation marker
14/05/09	• Installed TP A08
15/05/09	• Installed monopile C13 with navigation marker
15/05/09	• Installed TP A09
16/05/09	• Installed TP A10

FIELD STATUS REPORT 18<sup>TH</sup> MAY 2009



## ON PROJECT VESSEL LIST :

Name	Type
Offshore Performer(OP3)	Crew vessel
Meriel D	Crew vessel
Bever	Tug
Sea Jack	Jack Up
Stevns Arctic	Tug
MPI Resolution	Jack Up (SP)
Brocklesby	Guard vessel
Meander	Tug
Osprey Fighter	Tug

## NOTES

This document will be issued every Monday and will describe the planned activities for the next 7 days. Normal liaison for offshore operations is between the TOW Marine Supervisor and:

- Captain Dominic Evans – Harbour Master Port of Ramsgate; and
- Kaimes Beasley – CNIS Manager Dover MCA

This weekly report will be distributed to those recipients listed on the email address header on a weekly basis and is intended to inform those recipients of TOW's planned activities over the forthcoming week.

For further information or comments please contact:

### **The Duty Marine Coordinator:**

**Office:** +44 (0) 1843 572130

**Mobile:** +44 (0) 7825880528

**Fax:** +44 (0) 1843 572131

**Email:** marinesupervisor@thanetoffshorewind.com